APPENDIX C - VOIP E911 CAPABLE PSAPS PROJECTED READY FIRST QUARTER 2006

[FCCName [State |[Fcc sTATUS [FCC Comment [LEC/Carrier |
ANCHORAGE POLICE DEPARTMENT ALASKA Deployment in Progress  Provisioning additional connectivity. ALASKA COMM
COFFEE COUNTY 911 GEORGIA  Deployment in Progress Pending RNA for pANI ALLTEL
HOUSTON COUNTY 911 GEORGIA  Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
MACON COUNTY SHERIFF'S DEPARTMENT GEORGIA  Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
UNION COUNTY 911 GEORGIA  Deployment in Progress Pending RNA for pANI ALLTEL
UPSON COUNTY 911 CENTER GEORGIA  Deployment in Progress Pending RNA for pANI ALLTEL
LAUREL COUNTY E911 KENTUCKY Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
PULASKI COUNTY 911 KENTUCKY Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
LINCOLNLANCASTER EMERGENCY 911 NEBRASKA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
CHAUTAUQUA COUNTY SHERIFF'S OFFICE NEW YORK Testing In Progress Testing ALLTEL
DUNKIRK POLICE DEPARTMENT NEW YORK Testing In Progress Testing ALLTEL
FREDONIA POLICE DEPARTMENT NEW YORK Testing In Progress Testing ALLTEL
ANSON COUNTY EMERGENCY COMMUNICA NORTH CAR: Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
SANFORD POLICE COMMUNICATIONS NORTH CAR' Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
UNION COUNTY EMERGENCY COMMUNICA" NORTH CAR Testing in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
HARDIN COUNTY SHERIFFS OFFICE OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
CRAWFORD COUNTY OFFICE OF EMERGEN PENNSYLVA Deployment in Progress  Provisioning additional connectivity. ALLTEL
DAWSON COUNTY SHERIFF GEORGIA  Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. BELLSOUTH
FRANKLIN COUNTY E911 GEORGIA  Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. BELLSOUTH
JONES COUNTY SHERIFF'S DEPARTMENT GEORGIA  Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. BELLSOUTH
ZACHARY POLICE DEPARTMENT LOUISIANA Deployment In Progress  Pending RNA for pANI. Natural Disaster Recovery delayed ability to collect data from PSAPs BELLSOUTH
ALAMANCE COUNTY CENTRAL COMMUNIC/NORTH CAR' Deployment In Progress  Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. BELLSOUTH

CAYCE POLICE

FLORENCE COUNTY CENTRAL DISPATCH
GOOSE CREEK POLICE DEPARTMENT
HANAHAN CITY POLICE AND FIRE
KERSHAW COUNTY PUBLIC SAFETY
LANCASTER COUNTY SHERIFF
LEXINGTON COUNTY PUBLIC SAFETY
MAULDIN POLICE DEPARTMENT SOUTH CAR( Deployment in Progress
WEST COLUMBIA POLICE DEPARTMENT SOUTH CAR! Deployment in Progress
CHARLOTTESVILLE - UVA - ALBEMARLE CO!VIRGINIA Deployment In Progress
COLUMBIABOONE COUNTY JOINT COMMUN MISSOURI  Deployment in Progress
CRAWFORD COUNTY E9-1-1 MISSOURI  Deployment In Progress
LINCOLN COUNTY 9-1-1 COMMUNICATIONS MISSOURI  Deployment In Progress
O'FALLON POLICE DEPARTMENT MISSOURI  Deployment In Progress
SULLIVAN POLICE DEPARTMENT MISSOURI  Deployment In Progress

SOUTH CAR( Deployment in Progress
SOUTH CAR!( Deployment in Progress
SOUTH CAR( Deployment in Progress
SOUTH CARI( Deployment in Progress
SOUTH CAR!( Deployment in Progress
SOUTH CARI( Deployment in Progress
SOUTH CAR( Deployment in Progress

Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.

Pending RNA for pANI
Provisioning additional
Pending RNA for pANI
Pending RNA for pANI
Pending RNA for pANI
Pending RNA for pANI

connectivity.

. Provisioning additional connectivity.
. Provisioning additional connectivity.
. Provisioning additional connectivity.
. Provisioning additional connectivity.

Prohibitive ILEC process to access data required for deployment.
Prohibitive ILEC process to access data required for deployment.
Prohibitive ILEC process to access data required for deployment.
Prohibitive ILEC process to access data required for deployment.
Prohibitive ILEC process to access data required for deployment.
Prohibitive ILEC process to access data required for deployment.
Prohibitive ILEC process to access data required for deployment.
Prohibitive ILEC process to access data required for deployment.
Prohibitive ILEC process to access data required for deployment.

Provisioning additional conne: BELLSOUTH
Provisioning additional conne: BELLSOUTH
Provisioning additional conne: BELLSOUTH
Provisioning additional conne: BELLSOUTH
Provisioning additional conne: BELLSOUTH
Provisioning additional conne: BELLSOUTH
Provisioning additional conne: BELLSOUTH
Provisioning additional conne: BELLSOUTH
Provisioning additional conne: BELLSOUTH
CENTRAL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL



TANEY COUNTY 911 ADMINISTRATION MISSOURI
WARREN COUNTY 9-1-1 MISSOURI
FLATHEAD COUNTY SHERIFF MONTANA

LA CROSSE COUNTY EMERGENCY DISPAT(WISCONSIN
POLK COUNTY SHERIFFS DEPARTMENT WISCONSIN

EAST PEORIA POLICE DEPARTMENT ILLINOIS
TAZCOMMTAZEWELL COUNTY COMMUNICA ILLINOIS
GRANT COUNTY SHERIFFS OFFICE INDIANA
BUTLER COUNTY SHERIFFS OFFICE OHIO
CITY OF CINCINNATI 911 CENTER OHIO

CLERMONT COUNTY COMMUNICATIONS CE OHIO
HAMILTON COUNTY COMMUNICATIONS CEI OHIO
WESTCHESTER TOWNSHIP POLICE DEPAR™ OHIO

FLOYD COUNTY SHERIFFS OFFICE VIRGINIA
FT STEWARTHUNTER ARMY AIRFIELD 911 GEORGIA
LIBERTY COUNTY 911 GEORGIA

Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress

CABARRUS COUNTY SHERIFFS DEPARTME NORTH CAR' Deployment In Progress
NORTH CAR' Deployment In Progress
NORTH CAR Deployment In Progress
ROWAN COUNTY TELECOMMUNICATIONS NORTH CAR' Deployment In Progress
LANCASTER COUNTYWIDE COMMUNICATIC PENNSYLVA Deployment in Progress

CONCORD POLICE COMMUNICATIONS

KANNAPOLIS POLICE COMMUNICATIONS

FULTON COUNTY SHERIFF'S OFFICE NEW YORK
MONTGOMERY COUNTY SHERIFF'S OFFICE NEW YORK
ONTARIO COUNTY 911 CENTER NEW YORK
ORANGE COUNTY EMERGENCY COMMUNICNEW YORK
CARROLL COUNTY SHERIFFS OFFICE ILLINOIS
GALESBURGKNOX COUNTY EMERGENCY T ILLINOIS
LEE COUNTY ETSB ILLINOIS
MARSHALL COUNTY SHERIFFS OFFICE ILLINOIS
MASON COUNTY ETSB ILLINOIS
MORTON POLICE DEPARTMENT ILLINOIS
SAVANNA POLICE DEPARTMENT ILLINOIS
GENESCO POLICE DEPARTMENT ILLINOIS
HENRY COUNTY SHERIFFS OFFICE ILLINOIS
KEWANCE POLICE DEPARTMENT ILLINOIS
HAWAII COUNTY POLICE DEPARTMENT HAWAII
HONOLULU POLICE DEPARTMENT HAWAII
KAUAI POLICE DEPARTMENT HAWAII
MAUI POLICE DEPARTMENT HAWAII

Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress

Provisioning additional connectivity.

Pending RNA for pANI. Provisioning additional connectivity.

Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity
Provisioning additional connectivity.

Provisioning additional connectivity.

CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL
CENTURY TEL

Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy CINCINNATI BI
Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy CINCINNATI BI

State's connectivity requirements undetermined through mid-Nov.

Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress

Provisioning additional connectivity.

Pending RNA for pANI
Pending RNA for pANI

CINCINNATI BI
CINCINNATI BI
CINCINNATI BI
CINCINNATI BI
CINCINNATI BI
CINCINNATI BI
CITIZENS TELI
COASTAL CON
COASTAL CON

Pending RNA for pANI
Pending RNA for pANI
Pending RNA for pANI
Pending RNA for pANI
Provisioning additional
Provisioning additional
Provisioning additional
Provisioning additional
Provisioning additional

Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.

Provisioning additional
Provisioning additional
Provisioning additional
Provisioning additional

. Undefined ILEC process to access data required for deployment. Provisioning additional connec CONCORD
. Undefined ILEC process to access data required for deployment. Provisioning additional connec CONCORD
. Undefined ILEC process to access data required for deployment. Provisioning additional connec CONCORD
. Undefined ILEC process to access data required for deployment. Provisioning additional connec CONCORD

connectivity.
connectivity.
connectivity.
connectivity.
connectivity.

connectivity.
connectivity.
connectivity.
connectivity.

Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.

D&E COMMUN
FRONTIER
FRONTIER
FRONTIER
FRONTIER
Undefined ILEC process to access data required for deploy GALLATIN RIV
Undefined ILEC process to access data required for deploy GALLATIN RIV
Undefined ILEC process to access data required for deploy GALLATIN RIV
Undefined ILEC process to access data required for deploy GALLATIN RIV
Undefined ILEC process to access data required for deploy GALLATIN RIV
Undefined ILEC process to access data required for deploy GALLATIN RIV
Undefined ILEC process to access data required for deploy GALLATIN RIV
Undefined ILEC process to access data required for deploy GENESCO TEL
Undefined ILEC process to access data required for deploy GENESCO TEL
Undefined ILEC process to access data required for deploy GENESCO TEL
HAWAIIAN TEL
HAWAIIAN TEL
HAWAIIAN TEL
HAWAIIAN TEL



NAVY REGION PUBLIC SAFETY HAWAII

CHRISTIAN COUNTY 911 ILLINOIS
EFFINGHAM COUNTY SHERIFF ILLINOIS
EFFINGHAM POLICE DEPARTMENT ILLINOIS
JASPER POLICE DEPARTMENT INDIANA

Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress

DAVIDSON COUNTY EMERGENCY COMMUN NORTH CAR' Deployment in Progress

LEAVENWORTH COUNTY SHERIFFS OFFICE KANSAS

LEAWOOD POLICE DEPARTMENT KANSAS
LENEXA POLICE DEPARTMENT KANSAS
MIAMI COUNTY SHERIFFS OFFICE KANSAS
OLATHE POLICE DEPARTMENT KANSAS
PRAIRIE VILLAGE POLICE DEPARTMENT KANSAS
SHAWNEE POLICE DEPARTMENT KANSAS
LEES SUMMIT POLICE DEPARTMENT MISSOURI
PLATTE COUNTY SHERIFFS DEPARTMENT MISSOURI
BAKER COUNTY SHERIFFS OFFICE FLORIDA

ALLEGHANY COUNTY SHERIFFS DEPARTME VIRGINIA
WAYNESBORO EMERGENCY OPERATIONS VIRGINIA
MARANA POLICE DEPARTMENT ARIZONA
PIMA COUNTY SHERIFFS OFFICETUCSON ARIZONA
AIR FORCE ACADEMY FIRE DEPARTMENT COLORADO
DELTA COUNTY SHERIFFS OFFICE COLORADO
DEPARTMENT OF PUBLIC SAFETY UNIVERE COLORADO
EL PASO COUNTY SHERIFFS OFFICE COLORADO
ELBERT COUNTY SHERIFFS OFFICE COLORADO
FOUNTAIN POLICE DEPARTMENT COLORADO
GARFIELD COUNTY EMERGENCY COMMUN COLORADO
GLENDALE POLICE DEPARTMENT COLORADO
LA PLATA COUNTY SHERIFFS OFFICE COLORADO
MANITOU SPRINGS POLICE DEPARTMENT COLORADO
MONTROSE COUNTY SHERIFFS OFFICE COLORADO
PETERSON AIR FORCE BASE COLORADO
ROUTT COUNTY COMMUNICATIONS CENTE COLORADO
SHERIDAN POLICE DEPARTMENT COLORADO
VAIL COMMUNICATIONS CENTER COLORADO
BANNOCK COUNTY SHERIFF IDAHO

CANYON COUNTY SHERIFF'S OFFICE IDAHO
CHUBBUCK POLICE DEPARTMENT IDAHO
NAMPA POLICE DEPARTMENT IDAHO

Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress

Provisioning additional connectivity.
Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy ILLINOIS CON¢
Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy ILLINOIS CON¢
Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy ILLINOIS CON¢
State's connectivity requirements undetermined through mid-Nov.
Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Provisioning additional connectivity.

Provisioning additional connectivity.

In progress. State did not grant approval to proceed until 10/21

In progress. State did not grant approval to proceed until 10/21

Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.

Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
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Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.

Shell records unavailable to Vonage until mid-Nov
Shell records unavailable to Vonage until mid-Nov
Shell records unavailable to Vonage until mid-Nov
Shell records unavailable to Vonage until mid-Nov

. Provisioning additional connectivity
. Provisioning additional connectivity
. Provisioning additional connectivity
. Provisioning additional connectivity

Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.

Shell records unavailable to Vonage until mid-Nov

. Provisioning additional connectivity

Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.

HAWAIIAN TEL

JASPER
LEXCOM TELE
MARC
MARC
MARC
MARC
MARC
MARC
MARC
MARC
MARC
NE FL TELCON
NTELOS
NTELOS
QWEST
QWEST
QWEST
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QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
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QWEST



POCATELLO DISPATCH IDAHO Deployment In Progress
(CLOSED-Use 3621) WEST ST PAUL POLICE MINNESOTA Deployment In Progress
BENTON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment In Progress
CARLTON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
CHISAGO COUNTY SHERIFFS OFFICE MINNESOTA Deployment in Progress
DODGE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
DOUGLAS COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
FILLMORE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment In Progress
FREEBORN COUNTY LAW ENFORCEMENT CMINNESOTA Deployment in Progress
GOODHUE COUNTY SHERIFFS OFFICE MINNESOTA Deployment In Progress
ISANTI COUNTY SHERIFFS OFFICE MINNESOTA Deployment In Progress
MEEKER COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
MILLE LACS COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
MOWER COUNTY LAW ENFORCEMENT CEN MINNESOTA Deployment in Progress
OLMSTED COUNTY LAW ENFORCEMENT CE MINNESOTA Deployment in Progress
Pearl Street Communications Center MINNESOTA Deployment in Progress
SHERBURNE COUNTY SHERIFFS OFFICE  MINNESOTA Deployment in Progress
ST LOUIS COUNTY EMERGENCY COMMUNICMINNESOTA Deployment in Progress
ST LOUIS COUNTY EMERGENCY COMMUNICMINNESOTA Deployment in Progress
STEARNS COUNTY SHERIFFS OFFICE MINNESOTA Deployment In Progress
WINONA COUNTY SHERIFFS OFFICE MINNESOTA Deployment in Progress
GALLATIN COUNTYCITY OF BOZEMAN 911 MONTANA Deployment in Progress
SARPY COUNTYCITY OF BELLEVUE NEBRASKA Deployment in Progress
GRAND FORKS COUNTY PSAP NORTH DAK! Deployment in Progress
MINOT CITY WARD COUNTY NORTH DAK! Deployment in Progress
RED RIVER REGIONAL DISPATCH NORTH DAK! Deployment in Progress
DESCHUTES COUNTY 911 OREGON Deployment in Progress
LINCOLN COUNTY CENTRAL COMMUNICATI SOUTH DAK(Deployment in Progress
MINNEHAHA METRO COMMUNICATIONS SOUTH DAK( Deployment in Progress
PENNINGTON COUNTY 911 SOUTH DAK( Deployment in Progress
ADAMS COUNTY SHERIFFS OFFICE WASHINGTC Deployment in Progress
CHELAN COUNTY SHERIFFS OFFICE WASHINGTC Deployment in Progress
COLUMBIA COUNTY SHERIFFS OFFICE WASHINGTC Deployment in Progress
FERRY COUNTY E911 WASHINGTC Deployment in Progress
FIFE POLICE DEPARTMENT WASHINGTC Deployment in Progress
FRANKLIN COUNTY SHERIFFS OFFICE WASHINGTC Deployment in Progress
FT LEWIS MILITARY RESERVATIONMADCON WASHINGTC Deployment in Progress
ISLAND COUNTY EMERGENCY SERVICES C WASHINGTC Deployment in Progress
KING COUNTY SHERIFFS OFFICE NORTH  WASHINGTC Deployment in Progress

Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.
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Shell records unavailable to Vonage until mid-Nov.
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Shell records unavailable to Vonage until mid-Nov.
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Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
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Provisioning additional connectivity.

Pending RNA for pANI.

Shell records unavailable to Vonage until mid-Nov.

Provisioning additional connectivity

Provisioning additional connectivity
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Provisioning additional connectivity
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QWEST
QWEST
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KITTCOM WASHINGTC Deployment in Progress
KLICKITAT COUNTY SHERIFFS OFFICE WASHINGTC Deployment in Progress
LINCOLN COUNTY SHERIFFS OFFICE WASHINGTC Deployment in Progress
MCCHORD AIR FORCE BASE FIRE DEPARTNWASHINGTC Deployment in Progress
MULTI AGENCY COMMUNICATIONS CENTEF WASHINGTC Deployment in Progress
OKANOGAN COUNTY SHERIFFS OFFICE WASHINGTC Deployment in Progress
PEND OREILLE 911 WASHINGTC Deployment in Progress
SHELTON POLICE DEPARTMENT (SHELCON WASHINGTC Deployment in Progress
SKAMANIA COUNTY SHERIFFS OFFICE WASHINGTC Deployment in Progress
STEVENS COUNTY DEPARTMENT OF EMER WASHINGTC Deployment in Progress
US NAVAL AIR STATION ISLAND SECURITY | WASHINGTC Deployment in Progress
WHITCOM WASHINGTC Deployment in Progress
BAXTER COUNTY 911 ARKANSAS Deployment in Progress
BENTON COUNTY CENTRAL COMMUNICATI'ARKANSAS Deployment In Progress
BENTONVILLE CITY POLICE DEPARTMENT ARKANSAS Deployment In Progress
CABOT POLICE DEPARTMENT ARKANSAS Deployment In Progress
CITY OF NORTH LITTLE ROCK 911 ARKANSAS Deployment in Progress
CONWAY POLICE DEPARTMENT ARKANSAS Deployment in Progress
FAYETTEVILLE E911 ARKANSAS Deployment In Progress
FT SMITH POLICE DEPARTMENT ARKANSAS Deployment in Progress
GARLAND COUNTY SHERIFFS DEPARTMEN ARKANSAS Deployment in Progress
JACKSONVILLE 911 CENTER ARKANSAS Deployment in Progress
LITTLE ROCK POLICE DEPARTMENT ARKANSAS Deployment In Progress
LONOKE CITY POLICE DEPARTMENT ARKANSAS Deployment In Progress
LONOKE COUNTY SHERIFFS DEPARTMENT ARKANSAS Deployment In Progress
POPE COUNTY 911 ARKANSAS Deployment in Progress
PULASKI COUNTY SHERIFFS OFFICE ARKANSAS Deployment in Progress
ROGERS CITY POLICE DEPARTMENT ARKANSAS Deployment In Progress
SHERWOOD POLICE DEPARTMENT ARKANSAS Deployment in Progress
SILOAM SPRINGS POLICE DEPARTMENT  ARKANSAS Deployment In Progress
SPRINGDALE POLICE DEPARTMENT ARKANSAS Deployment In Progress
WASHINGTON COUNTY SHERIFF'S DEPART ARKANSAS Deployment In Progress
AMADOR COUNTY SHERIFF'S DEPARTMEN1TCALIFORNIA Deployment in Progress

Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.

Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.
Shell records unavailable to Vonage until mid-Nov.

Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity

ANDERSON POLICE DEPARTMENT
ARCATA POLICE DEPARTMENT
ARVIN POLICE DEPARTMENT
ATWATER POLICE DEPARTMENT
AUBURN POLICE DEPARTMENT
AVALON FIRE DEPARTMENT

CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress

State process not posted until 10/31.
State process not posted until 10/31.
State process not posted until 10/31.
State process not posted until 10/31.
State process not posted until 10/31.
State process not posted until 10/31.
State process not posted until 10/31.

Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process
Laborious certification and pANI request process

QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
QWEST
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SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC



BAKERSFIELD POLICE DEPARTMENT

BEALE AIR FORCE BASE POLICE

CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress

BEAR VALLEY SPRINGS POLICE DEPARTME CALIFORNIA Deployment in Progress

BEAUMONT POLICE DEPARTMENT
BRAWLEY POLICE DEPARTMENT

BUTTE COUNTY SHERIFF'S DEPARTMENT
CALAVERAS COUNTY SHERIFF'S OFFICE

CALISTOGA POLICE DEPARTMENT
CARMEL POLICE DEPARTMENT
CERES POLICE DEPARTMENT

CLOVERDALE POLICE DEPARTMENT

COALINGA POLICE DEPARTMENT
COLUSA COUNTY SHERIFF
CORCORAN POLICE DEPARTMENT
CSU CHICO

CSU STANISLAUS

DELANO POLICE DEPARTMENT
ESCALON POLICE DEPARTMENT
EUREKA POLICE DEPARTMENT
FIREBAUGH POLICE DEPARTMENT
FORTUNA POLICE DEPARTMENT
GALT POLICE DEPARTMENT
GLENN COUNTY SHERIFF

GRASS VALLEY POLICE DEPARTMENT

GRIDLEY POLICE DEPARTMENT
HANFORD POLICE DEPARTMENT

CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
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CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress

HUMBOLDT COUNTY SHERIFF'S DEPARTME CALIFORNIA Deployment in Progress
IMPERIAL COUNTY SHERIFF'S DEPARTMEN CALIFORNIA Deployment in Progress

KERN COUNTY SHERIFF'S DEPARTMENT
KINGS COUNTY SHERIFF'S DEPARTMENT

KINGSBURG POLICE DEPARTMENT

LAKE COUNTY SHERIFF'S DEPARTMENT

LEMOORE NAVAL AIR STATION
LINCOLN POLICE DEPARTMENT
LIVINGSTON POLICE DEPARTMENT
LODI POLICE DEPARTMENT

LOS BANOS POLICE DEPARTMENT

CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress

MARIPOSA COUNTY SHERIFF'S DEPARTME| CALIFORNIA Deployment in Progress

MENDOCINO COUNTY SHERIFFS

CALIFORNIA Deployment in Progress

State process not posted until 10/31.
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MERCED POLICE DEPARTMENT CALIFORNIA Deployment in Progress
MONTEREY COUNTY EMERGENCY COMMUI CALIFORNIA Deployment in Progress
MONTEREY COUNTY EMERGENCY SERVICE CALIFORNIA Deployment in Progress
MT. SHASTA POLICE DEPARTMENT CALIFORNIA Deployment in Progress
NEVADA COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress
OAKDALE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
OROVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
PARADISE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
PLACER COUNTY SHERIFF/ TAHOE CITY  CALIFORNIA Deployment in Progress
PLACERVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
PORTERVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
RED BLUFF POLICE DEPARTMENT CALIFORNIA Deployment in Progress
RIPON POLICE DEPARTMENT CALIFORNIA Deployment in Progress
ROCKLIN POLICE DEPARTMENT CALIFORNIA Deployment in Progress
ROSEVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
SAN JOAQUIN COUNTY SHERIFF'S DEPARTI CALIFORNIA Deployment in Progress
SANTA PAULA POLICE DEPARTMENT CALIFORNIA Deployment in Progress
SELMA POLICE DEPARTMENT CALIFORNIA Deployment in Progress
SHAFTER POLICE DEPARTMENT CALIFORNIA Deployment in Progress
SHASCOM CALIFORNIA Deployment in Progress
SIERRA COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress
SISKIYOU COUNTY SHERIFF'S DEPARTMEN CALIFORNIA Deployment in Progress
SONORA POLICE DEPARTMENT CALIFORNIA Deployment in Progress
SOUTH LAKE TAHOE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
STANISLAUS REGIONAL 9-1-1 CALIFORNIA Deployment in Progress
STOCKTON POLICE DEPARTMENT CALIFORNIA Deployment in Progress
TAFT POLICE DEPARTMENT CALIFORNIA Deployment in Progress
TEHAMA COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress
TRACY POLICE DEPARTMENT CALIFORNIA Deployment in Progress
TULARE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
TUOLUMNE COUNTY SHERIFF'S DEPARTME CALIFORNIA Deployment in Progress
TURLOCK POLICE DEPARTMENT CALIFORNIA Deployment in Progress
UKIAH POLICE DEPARTMENT CALIFORNIA Deployment in Progress
WEED POLICE DEPARTMENT CALIFORNIA Deployment in Progress
WILLITS POLICE DEPARTMENT CALIFORNIA Deployment in Progress
(*Consolidated into 2208) FLOSSMOOR POLIC ILLINOIS Deployment In Progress
911 CENTRE COMMUNICATIONS ILLINOIS Deployment in Progress
ALGONQUIN POLICE DEPARTMENT ILLINOIS Deployment In Progress
ALSIP POLICE DEPARTMENT ILLINOIS Deployment In Progress

State process not posted until 10/31.
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ILEC Process not clarified until mid-Nov
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ALTON POLICE DEPARTMENT
AURORA POLICE DEPARTMENT

BARRINGTON HILLS POLICE DEPARTMENT

BARTONVILLE POLICE DEPARTMENT

BEDFORD PARK POLICE DEPARTMENT

BERKELEY POLICE DEPARTMENT
BETHALTO POLICE DEPARTMENT
BLUE ISLAND POLICE DEPARTMENT
BOLINGBROOK POLICE
BRAIDWOOD POLICE DEPARTMENT
BURNHAM POLICE

CALUMET CITY POLICE

CALUMET PARK POLICE

CANTON POLICE DEPARTMENT
CARY POLICE DEPARTMENT

CASS COUNTY 911

CENCOM

CENCOM E911

CENTRALIA POLICE DEPARTMENT

CHICAGO HEIGHTS POLICE DEPARTMENT

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

CHICAGO OFFICE OF EMERGENCY COMMU ILLINOIS

CHILLICOTHE POLICE

CICERO POLICE DEPARTMENT
CLINTON COUNTY SHERIFFS OFFICE
COLLINSVILLE

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

COOK COUNTY SHERIFFS COMMUNICATION ILLINOIS
COUNTRY CLUB HILLS POLICE DEPARTMEN ILLINOIS

COUNTRYSIDE POLICE DEPARTMENT
CRYSTAL LAKE POLICE DEPARTMENT

DECATUR POLICE DEPARTMENT
DEERFIELD POLICE DEPARTMENT
DOLTON POLICE DEPARTMENT
DUPAGE COUNTY SHERIFF

EAST ALTON POLICE DEPARTMENT

EAST ST LOUIS POLICE DEPARTMENT

EASTCOM

EDWARDSVILLE POLICE DEPARTMENT

ELGIN POLICE DEPARTMENT
EVANSTON POLICEFIRE

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

Deployment In Progress
Deployment In Progress
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Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.
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FOREST PARK POLICE DEPARTMENT

FOREST VIEW POLICE

FRANKLIN PARK POLICE DEPARTMENT

FULTON COUNTY SHERIFF

GLEN CARBON POLICE DEPARTMENT

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

GLENCOE DEPARTMENT OF PUBLIC SAFET ILLINOIS

GLENWOOD POLICE DEPARTMENT
GRANITE CITY POLICE DEPARTMENT
GRAYSLAKE POLICE

GRUNDY COUNTY SHERIFF

GURNEE POLICE DEPARTMENT
HARVARD

HARVEY POLICE DEPARTMENT

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

HARWOOD HEIGHTS POLICE DEPARTMENT ILLINOIS

HICKORY HILLS

HIGHLAND PARK

HILLSIDE

HINSDALE POLICE
HOMETOWN ETSB
HOOPESTON POLICE
INDIAN HEAD PARK POLICE
IROQUOIS COUNTY 911
ITASCA POLICE

JO DAVIESS COUNTY SHERIFF
JOLIET COMMUNICATIONS
JUSTICE ETSB

KANCOMM

KANE COUNTY SHERIFF

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

KENCOM PUBLIC SAFETY DISPATCH CENTE ILLINOIS

LAGRANGE PARK POLICE DEPARTMENT

LAGRANGE POLICE DEPARTMENT
LAKE BLUFF POLICE DEPARTMENT
LAKE FOREST POLICE DEPARTMENT

LAKE IN THE HILLS POLICE DEPARTMENT

LANSING POLICE DEPARTMENT
LASALLE POLICE DEPARTMENT
LIBERTYVILLE POLICE DEPARTMENT

LINCOLNSHIRE POLICE DEPARTMENT

LINCOLNWAY POLICE DISPATCH

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

Deployment In Progress
Deployment In Progress
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LINCOLNWOOD POLICE DEPARTMENT

LYNWOODTHORNTON EAST HAZEL CREST

LYONS POLICE DEPARTMENT

MADISON COUNTY SHERIFFS DEPARTMEN"

MARENGO

MARKHAM

MARSEILLES POLICE DEPARTMENT
MARYVILLE POLICE DEPARTMENT
MAYWOOD POLICE DEPARTMENT
MCHENRY POLICE DEPARTMENT
MELROSE PARK POLICE DEPARTMENT
MENDOTA DISPATCH

METCAD

MIDLOTHIAN POLICE DEPARTMENT
MILAN POLICE DEPARTMENT
MONTGOMERY POLICE DEPARTMENT
MORRIS CITY POLICE DEPARTMENT

MT VERNON POLICE DEPARTMENT
MUNDELEIN POLICE DEPARTMENT
NAPERVILLE POLICE DEPARTMENT
NORTH CHICAGO POLICE DEPARTMENT
NORTH RIVERSIDE POLICE DEPARTMENT

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

NORTH SUBURBAN EMERGENCY COMMUNIILLINOIS

NORTHBROOK POLICE DEPARTMENT

ILLINOIS

NORTHWEST CENTRAL DISPATCH SYSTEM ILLINOIS

OAK FOREST POLICE DEPARTMENT
OAK LAWN CENTRAL DISPATCH
OGLESBY POLICE DEPARTMENT
ORLAND ETSB

OTTAWA POLICE DEPARTMENT

PARK CITY POLICE DEPARTMENT
PEORIA ECC

PEORIA HEIGHTS POLICE DEPARTMENT
PERU POLICE DEPARTMENT

PIATT COUNTY SHERIFFS OFFICE
PONTOON BEACH POLICE DEPARTMENT
QUADCOMM 911

RIVER GROVE POLICE DEPARTMENT
RIVERDALE POLICE DEPARTMENT

ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS
ILLINOIS

Deployment In Progress
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Testing in Progress
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RIVERSIDE POLICE DEPARTMENT ILLINOIS
ROCK ISLAND COUNTY SHERIFF ILLINOIS
ROCK ISLAND POLICE DEPARTMENT ILLINOIS
ROCKFORD POLICE DEPARTMENT ILLINOIS

ROLLING MEADOWS POLICE DEPARTMENT ILLINOIS
ROMEOQVILLE POLICE DEPARTMENT ILLINOIS
ROSEMONT PUBLIC SAFETY DEPARTMENT ILLINOIS
SALEM POLICE DEPARTMENT ILLINOIS
SANGAMON COUNTY CENTRAL DISPATCH ¢ILLINOIS

SAUK VILLAGE POLICE DEPARTMENT ILLINOIS
SCHAUMBURG POLICE DEPARTMENT ILLINOIS
SILVIS POLICE DEPARTMENT ILLINOIS

SIU EDWARDSVILLE POLICE DEPARTMENT ILLINOIS
SOUTH CHICAGO HEIGHTS POLICE DEPARTILLINOIS

SOUTH ELGIN POLICE DEPARTMENT ILLINOIS
SOUTH HOLLAND POLICE DEPARTMENT ILLINOIS
SOUTHCOM ETSB ILLINOIS
STEGER POLICE DEPARTMENT ILLINOIS
STERLING POLICE DEPARTMENT ILLINOIS
STICKNEY POLICE DEPARTMENT ILLINOIS
STREATOR POLICE DEPARTMENT ILLINOIS
SUMMIT POLICE DEPARTMENT ILLINOIS
TRICOM CENTRAL DISPATCH ILLINOIS
TROY POLICE DEPARTMENT ILLINOIS
VERMILLION COUNTY 911 CENTER ILLINOIS
VERNON HILLS POLICE DEPARTMENT ILLINOIS

VILLAGE OF GLENVIEW EMERGENCY COMN ILLINOIS
VILLAGE OF SCHILLER PARK POLICE DEPAFILLINOIS
VILLAGE OF TINLEY PARK COMMAND CENT ILLINOIS

WASHINGTON POLICE DEPARTMENT ILLINOIS
WAUKEGAN POLICE DEPARTMENT ILLINOIS
WESCOM ILLINOIS

WEST SUBURBAN CONSOLIDATED DISPATCILLINOIS
WESTERN SPRINGS POLICE DEPARTMENT ILLINOIS

WHITESIDE COUNTY SHERIFF ILLINOIS
WILL COUNTY SHERIFF ILLINOIS
WILMINGTON POLICE ILLINOIS
WOOD RIVER POLICE DEPARTMENT ILLINOIS
WOODCOM ILLINOIS
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Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Testing in Progress
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WOODRIDGE POLICE ILLINOIS
WOODSTOCK POLICE DEPARTMENT ILLINOIS
ZION POLICE DEPARTMENT ILLINOIS
ALEXANDRIA POLICE DEPARTMENT INDIANA
ANDERSON POLICE COMMUNICATIONS INDIANA
ATTICA POLICE DEPARTMENT INDIANA
BARTHOLOMEW COUNTY EMERGENCY OPE INDIANA
BEDFORD POLICE DEPARTMENT INDIANA
BEECH GROVE POLICE DEPARTMENT INDIANA
BLACKFORD COUNTY SHERIFF INDIANA
BLUFFTON POLICE DEPARTMENT INDIANA
BOONE COUNTY SHERIFF INDIANA
BROWN COUNTY SHERIFF INDIANA
BROWNSBURG POLICE DEPARTMENT INDIANA
CARMEL POLICE COMMUNICATIONS INDIANA
CARROLL COUNTY 9-1-1 INDIANA
CEDAR LAKE POLICE DEPARTMENT INDIANA
CLARK COUNTY E911 INDIANA
CLINTON COUNTY 9-1-1 INDIANA
CLINTON POLICE DEPARTMENT INDIANA
CROWN POINT POLICE DEPARTMENT INDIANA
DANVILLE POLICE DEPARTMENT INDIANA
DAVIESS COUNTY SHERIFF'S DEPARTMENTINDIANA
DELAWARE COUNTY 911 INDIANA
DYER POLICE INDIANA
EAST CHICAGO DISPATCH INDIANA
EDINBURGH POLICE DEPARTMENT INDIANA
ELKHART COUNTY PUBLIC SAFETY COMMLU INDIANA
ELWOOD POLICE DEPARTMENT INDIANA
FLOYD COUNTY SHERIFFS OFFICE INDIANA
FRANKFORT POLICE DEPARTMENT INDIANA
FRANKLIN POLICE DEPARTMENT INDIANA
GARY POLICE INDIANA
GREENE COUNTY SHERIFF INDIANA
GREENFIELD POLICE DEPARTMENT INDIANA
GREENWOOD POLICE DEPARTMENT INDIANA
GRIFFITH POLICE INDIANA
HAMILTON COUNTY SHERIFF INDIANA
HAMMOND POLICE INDIANA
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HANCOCK COUNTY SHERIFFS OFFICE INDIANA
HENDRICKS COUNTY SHERIFFS DEPARTME INDIANA
HENRY COUNTY 9-1-1 INDIANA
HIGHLAND POLICE INDIANA
HOBART POLICE DEPARTMENT INDIANA
HOWARD COUNTY SHERIFF INDIANA
HUNTINGTON COUNTY SHERIFF'S OFFICE INDIANA
HUNTINGTON POLICE DEPARTMENT INDIANA
INDIANA STATE POLICEBLOOMINGTON INDIANA
INDIANA UNIVERSITY POLICE INDIANA

INDIANAPOLIS INTERNATIONAL AIRPORT  INDIANA
INDIANAPOLISMARION COUNTY COMMUNIC INDIANA

JOHNSON COUNTY SHERIFF INDIANA
KNOX COUNTY CENTRAL DISPATCH INDIANA
LAKE COUNTY SHERIFF INDIANA
LAKE STATION POLICE INDIANA
LAWRENCE COUNTY SHERIFF'S DEPARTME INDIANA
LAWRENCE POLICE DEPARTMENT INDIANA
LOWELL POLICE DEPARTMENT INDIANA
MADISON COUNTY SHERIFFS DEPARTMEN™ INDIANA
MARION POLICE DEPARTMENT INDIANA
MARTINSVILLE POLICE DEPARTMENT INDIANA
MERRILLVILLE POLICE DEPARTMENT INDIANA
MIAMI COUNTY E9-1-1 INDIANA
MISHAWAKA POLICE DEPARTMENT INDIANA
MITCHELL POLICE INDIANA
MONTGOMERY COUNTY 9-1-1 INDIANA
MOORESVILLE POLICE INDIANA
MORGAN COUNTY SHERIFFS DEPARTMENT INDIANA
MUNSTER POLICE INDIANA
NEW ALBANY POLICE DEPARTMENT INDIANA

NEW WHITELAND POLICE DEPARTMENT INDIANA
NOBLESVILLE POLICE COMMUNICATIONS INDIANA

OWEN COUNTY SHERIFF INDIANA
PLAINFIELD POLICE DEPARTMENT INDIANA
POSEY COUNTY RDC INDIANA
SCHERERVILLE POLICE INDIANA
SHELBY COUNTY SHERIFF INDIANA
SOUTH BEND POLICE DEPARTMENT INDIANA
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SPEEDWAY POLICE INDIANA
SPENCER COUNTY SHERIFFS OFFICE INDIANA
ST JOSEPH COUNTY SHERIFF INDIANA
ST. JOHN POLICE INDIANA
TELL CITY POLICE INDIANA

VANDERBURGH COUNTY CENTRAL DISPAT INDIANA

VERMILLION COUNTY SHERIFF'S OFFICE  INDIANA
WARRICK CENTRAL DISPATCH INDIANA
WASHINGTON POLICE DEPARTMENT INDIANA
WHITING POLICE INDIANA

ATCHISON COUNTY COMMUNICATIONS CEI KANSAS
AUGUSTA POLICE DEPARTMENT KANSAS
BUTLER COUNTY EMERGENCY COMMUNIC, KANSAS
DOUGLAS COUNTY EMERGENCY COMMUNI KANSAS
HARVEY COUNTY 911 COMMUNICATIONS KANSAS

JOHNSON COUNTY SHERIFFS OFFICE KANSAS
MULVANE POLICE DEPARTMENT KANSAS
OVERLAND PARK POLICE DEPARTMENT KANSAS

SEDGWICK COUNTY EMERGENCY COMMUI KANSAS
SHAWNEE COUNTY EMERGENCY COMMUN KANSAS

SUMNER COUNTY 911 KANSAS

ALGER COUNTY CENTRAL DISPATCH MICHIGAN
ALLEGAN COUNTY CENTRAL DISPATCH MICHIGAN
ALLEN PARK POLICE DEPARTMENT MICHIGAN
ANN ARBOR POLICE DEPARTMENT MICHIGAN
ARENAC COUNTY CENTRAL DISPATCH MICHIGAN
AUBURN HILLS POLICE DEPARTMENT MICHIGAN
BARRY COUNTY CENTRAL DISPATCH MICHIGAN
BAY COUNTY CENTRAL DISPATCH MICHIGAN
BELLEVILLE POLICE DEPARTMENT MICHIGAN

BENTON TOWNSHIP POLICE DEPARTMENT MICHIGAN
BENZIE COUNTY SHERIFF'S DEPARTMENT MICHIGAN
BERKLEY DEPARTMENT OF PUBLIC SAFETY MICHIGAN
BERRIEN COUNTY SHERIFF'S DEPARTMEN" MICHIGAN
BEVERLY HILLS DEPARTMENT OF PUBLIC £ MICHIGAN
BIRMINGHAM POLICE DEPARTMENT MICHIGAN
BLOOMFIELD HILLS DEPARTMENT OF PUBL MICHIGAN
BLOOMFIELD TOWNSHIP POLICE MICHIGAN
BROWNSTOWN TOWNSHIP POLICE DEPARTMICHIGAN
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CANTON TOWNSHIP PUBLIC SAFETY MICHIGAN
CENTER LINE POLICE DEPARTMENT MICHIGAN
CHARLEVOIX COUNTY SHERIFFS OFFICE  MICHIGAN
CHELSEA POLICE DEPARTMENT MICHIGAN

CHESTERFIELD TOWNSHIP POLICE DEPAR™ MICHIGAN

CHIPPEWA COUNTY CENTRAL DISPATCH MICHIGAN
CLARE COUNTY CENTRAL DISPATCH MICHIGAN
CLAY TOWNSHIP POLICE DEPARTMENT MICHIGAN

CLINTON TOWNSHIP POLICE DEPARTMENT MICHIGAN
DEARBORN DEPARTMENT OF COMMUNICA MICHIGAN
DEARBORN HEIGHTS POLICE DEPARTMENTMICHIGAN

DETROIT POLICE DEPARTMENT MICHIGAN
DICKINSON COUNTY SHERIFF'S OFFICE MICHIGAN
EAST LANSING POLICE DEPARTMENT MICHIGAN
EASTPOINTE POLICE DEPARTMENT MICHIGAN
ECORSE POLICE DEPARTMENT MICHIGAN
ESCANABA PUBLIC SAFETY MICHIGAN
FARMINGTON CITY POLICE DEPARTMENT MICHIGAN
FARMINGTON HILLS POLICE DEPARTMENT MICHIGAN
FENTON POLICE DEPARTMENT MICHIGAN
FERNDALE POLICE DEPARTMENT MICHIGAN
FLAT ROCK POLICE AND FIRE MICHIGAN
FLINT CITY 911 MICHIGAN
FRASER DEPARTMENT OF PUBLIC SAFETY MICHIGAN
GARDEN CITY POLICE DEPARTMENT MICHIGAN
GENESEE COUNTY 911 MICHIGAN
GIBRALTAR POLICE DEPARTMENT MICHIGAN
GLADWIN COUNTY E911 MICHIGAN

GRAND TRAVERSE COUNTY CENTRAL DISF MICHIGAN
GRANDVILLE POLICE DEPARTMENT MICHIGAN
GROSSE ILE POLICE DEPARTMENT MICHIGAN
GROSSE POINTE FARMS POLICE DEPARTM MICHIGAN
GROSSE POINTE PARK PUBLIC SAFETY MICHIGAN
GROSSE POINTE POLICE AND FIRE DEPARTMICHIGAN
GROSSE POINTE SHORES POLICE DEPARTI MICHIGAN
GROSSE POINTE WOODS POLICE DEPARTN MICHIGAN

HAMTRAMCK POLICE DEPARTMENT MICHIGAN
HARPER WOODS POLICE DEPARTMENT MICHIGAN
HAZEL PARK POLICE DEPARTMENT MICHIGAN
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HILLSDALE COUNTY CENTRAL DISPATCH MICHIGAN
HOLLY POLICE DEPARTMENT MICHIGAN
HURON COUNTY CENTRAL DISPATCH MICHIGAN
HURON TOWNSHIP POLICEFIRE MICHIGAN
IONIA COUNTY CENTRAL DISPATCH MICHIGAN
IOSCO COUNTY 911 MICHIGAN
IRON COUNTY 911 MICHIGAN
ISABELLA COUNTY CENTRAL DISPATCH MICHIGAN
KALKASKA COUNTY CENTRAL DISPATCH  MICHIGAN
KENT COUNTY SHERIFF'S DEPARTMENT  MICHIGAN
LAKE ORION POLICE DEPARTMENT MICHIGAN
LANSINGINGHAM CENTRAL DISPATCH MICHIGAN
LAPEER COUNTY E911 CENTRAL MICHIGAN

LEELANAU COUNTY SHERIFF'S DEPARTMEI MICHIGAN

LINCOLN PARK POLICE DEPARTMENT MICHIGAN
LIVINGSTON COUNTY E911 MICHIGAN
LIVONIA POLICE DEPARTMENT MICHIGAN

MACOMB COUNTY SHERIFF'S DEPARTMEN" MICHIGAN
MADISON HEIGHTS POLICE DEPARTMENT MICHIGAN
MANISTEE COUNTY CENTRAL DISPATCH  MICHIGAN
MECEOLA CONSOLIDATED CENTRAL DISPA MICHIGAN
MELVINDALE POLICE DEPARTMENT MICHIGAN
MENOMINEE COUNTY CENTRAL DISPATCH MICHIGAN
MICHIGAN STATE POLICE NEGAUNEE REG/MICHIGAN

MIDLAND COUNTY CENTRAL DISPATCH MICHIGAN
MILAN POLICE DEPARTMENT MICHIGAN
MILFORD POLICE DEPARTMENT MICHIGAN

MISSAUKEE COUNTY SHERIFF'S DEPARTMEMICHIGAN

MONROE COUNTY CENTRAL DISPATCH MICHIGAN
NEGAUNEE REGIONAL DISPATCH MICHIGAN
NILES CITY POLICE DEPARTMENT MICHIGAN

NORTHVILLE TOWNSHIP POLICE DEPARTMI MICHIGAN
NOVI REGIONAL COMMUNICATIONS MICHIGAN
OAK PARK DEPARTMENT OF PUBLIC SAFET MICHIGAN
OAKLAND COUNTY SHERIFF MICHIGAN
OGEMAW COUNTY SHERIFF'S DEPARTMEN MICHIGAN
OTTAWA COUNTY CENTRAL DISPATCH MICHIGAN
OXFORD POLICE DEPARTMENT MICHIGAN
PITTSFIELD TOWNSHIP DEPARTMENT OF P MICHIGAN

Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress

ILEC Process not clarified until mid-Nov

PSAP requiring multiple ESNSs. Increased provisioning/deployment requirements to accommodate.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
Provisioning additional connectivity.

ILEC Process not clarified until mid-Nov

PSAP requiring multiple ESNSs. Increased provisioning/deployment requirements to accommodate.
PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate.
PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

PSAP requiring multiple ESNSs. Increased provisioning/deployment requirements to accommodate.
PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

PSAP requiring multiple ESNSs. Increased provisioning/deployment requirements to accommodate.
PSAP requiring multiple ESNSs. Increased provisioning/deployment requirements to accommodate.
PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate.

ILEC Process not clarified until mid-Nov

PSAP requiring multiple ESNSs. Increased provisioning/deployment requirements to accommodate.
PSAP requiring multiple ESNSs. Increased provisioning/deployment requirements to accommodate.
PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate.

SBC
ILEC Process not cli SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
ILEC Process not cli SBC
ILEC Process not cl: SBC
SBC
SBC
SBC
SBC
SBC
SBC
ILEC Process not cli SBC
ILEC Process not cl: SBC
SBC
SBC
SBC
SBC
SBC
SBC
ILEC Process not cli SBC
ILEC Process not cl: SBC
SBC
SBC
SBC
SBC
SBC
ILEC Process not cl: SBC
ILEC Process not cli SBC
ILEC Process not cl: SBC
SBC
ILEC Process not cl: SBC
ILEC Process not cli SBC
ILEC Process not cl: SBC



PLYMOUTH POLICE DEPARTMENT MICHIGAN
PONTIAC POLICE DEPARTMENT MICHIGAN
PORT HURON POLICE COMMUNICATIONS MICHIGAN
REDFORD TOWNSHIP POLICE DEPARTMEN MICHIGAN

RICHMOND POLICE DEPARTMENT MICHIGAN
RIVER ROUGE POLICE DEPARTMENT MICHIGAN
RIVERVIEW POLICE DEPARTMENT MICHIGAN
ROCHESTER HILLS FIRE DEPARTMENT MICHIGAN
ROCHESTER POLICE DEPARTMENT MICHIGAN
ROCKWOOD POLICE DEPARTMENT MICHIGAN
ROMULUS POLICE DEPARTMENT MICHIGAN
ROSEVILLE POLICE DEPARTMENT MICHIGAN
ROYAL OAK POLICE DEPARTMENT MICHIGAN
SAGINAW 911 CENTRAL DISPATCH MICHIGAN
SALINE POLICE DEPARTMENT MICHIGAN
SANILAC COUNTY CENTRAL DISPATCH MICHIGAN
SHELBY TOWNSHIP POLICE DEPARTMENT MICHIGAN
SOUTHFIELD PUBLIC SAFETY MICHIGAN
SOUTHGATE POLICE DEPARTMENT MICHIGAN

ST CLAIR COUNTY SHERIFFS DEPARTMENTMICHIGAN

ST CLAIR SHORES POLICE DEPARTMENT  MICHIGAN
ST JOSEPH POLICE DEPARTMENT MICHIGAN
STERLING HEIGHTS POLICE DEPARTMENT MICHIGAN
TAYLOR POLICE DEPARTMENT MICHIGAN
TRENTON POLICE DEPARTMENT MICHIGAN
TROY POLICE DEPARTMENT MICHIGAN
TUSCOLA COUNTY CENTRAL DISPATCH MICHIGAN
UNIVERSITY OF MICHIGAN DPS MICHIGAN
UTICA POLICE DISPATCH MICHIGAN

VAN BUREN TOWNSHIP DEPARTMENT OF P MICHIGAN

WALKER POLICE DEPARTMENT MICHIGAN
WALLED LAKE POLICE DEPARTMENT MICHIGAN
WARREN POLICE DEPARTMENT MICHIGAN
WASHTENAW CENTRAL DISPATCH MICHIGAN

WATERFORD TOWNSHIP POLICE DEPARTM MICHIGAN
WAYNE POLICE DEPARTMENT MICHIGAN
WEST BLOOMFIELD POLICE DEPARTMENT MICHIGAN
WESTLAND POLICE DEPARTMENT MICHIGAN
WEXFORD COUNTY CENTRAL DISPATCH  MICHIGAN
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WHITE LAKE TOWNSHIP POLICE DEPARTME MICHIGAN

WOODHAVEN POLICE DEPARTMENT MICHIGAN
WYANDOTTE POLICE DEPARTMENT MICHIGAN
WYOMING POLICE DEPARTMENT MICHIGAN
ARNOLD POLICE DEPARTMENT MISSOURI
BALLWIN POLICE DEPARTMENT MISSOURI
BERKELEY POLICE DEPARTMENT MISSOURI
BLUE SPRINGS POLICE DEPARTMENT MISSOURI
BRENTWOOD POLICE DEPARTMENT MISSOURI
BRIDGETON POLICE DEPARTMENT MISSOURI
BROOKFIELD POLICE DEPARTMENT MISSOURI
CLAY COUNTY SHERIFF'S OFFICE MISSOURI
CRESTWOOD POLICE DEPARTMENT MISSOURI
CREVE COEUR POLICE DEPARTMENT MISSOURI
DES PERES POLICE DEPARTMENT MISSOURI
EXCELSIOR SPRINGS POLICE DEPARTMEN" MISSOURI
FERGUSON POLICE DEPARTMENT MISSOURI
FLORISSANT POLICE DEPARTMENT MISSOURI
FRANKLIN COUNTY SHERIFFS OFFICE MISSOURI
FRONTENAC POLICE DEPARTMENT MISSOURI
GLADSTONE DEPARTMENT OF PUBLIC SAF MISSOURI
GLENDALE POLICE DEPARTMENT MISSOURI
HAZELWOOD POLICE DEPARTMENT MISSOURI
HIGGINSVILLE POLICE DEPARTMENT MISSOURI
INDEPENDENCE EMERGENCY COMMUNICA MISSOURI
JEFFERSON COUNTY 911 MISSOURI
KANSAS CITY POLICE DEPARTMENT MISSOURI
KIRKWOOD CITY POLICE DEPARTMENT MISSOURI
LADUE POLICE DEPARTMENT MISSOURI
LAFAYETTE COUNTY SHERIFF'S OFFICE MISSOURI
LAKE ST LOUIS POLICE DEPARTMENT MISSOURI
LIBERTY POLICE DEPARTMENT MISSOURI
LOUISIANA POLICE DEPARTMENT MISSOURI

MARYLAND HEIGHTS POLICE DEPARTMENTMISSOURI
MONITEAU COUNTY COMMUNICATIONS MISSOURI
NORTH KANSAS CITY POLICE DEPARTMEN" MISSOURI

OLIVETTE POLICE DEPARTMENT MISSOURI
OVERLAND POLICE DEPARTMENT MISSOURI
PACIFIC CITY POLICE DEPARTMENT MISSOURI

Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress

PSAP requiring multiple ESNSs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cli SBC

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

SBC
SBC

PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not cli SBC

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC



PEVELY POLICE DEPARTMENT MISSOURI
RAYTOWN POLICE DEPARTMENT MISSOURI
RICHMOND HEIGHTS POLICE DEPARTMENT MISSOURI
SPRINGFIELDGREENE COUNTY 911 MISSOURI
ST CHARLES COUNTY DISPATCH MISSOURI
ST CHARLES POLICE DEPARTMENT MISSOURI

ST JOSEPH EMERGENCY COMMUNICATION MISSOURI
ST LOUIS COUNTY POLICE DEPARTMENT B MISSOURI

ST LOUIS METRO POLICE MISSOURI
ST PETERS CITY POLICE DEPARTMENT MISSOURI
ST. ANN POLICE DEPARTMENT MISSOURI
ST. FRANCOIS COUNTY COMMUNICATIONS MISSOURI
SUGAR CREEK POLICE DEPARTMENT MISSOURI
SUNSET HILLS POLICE DEPARTMENT MISSOURI
TOWN AND COUNTRY POLICE DEPARTMEN MISSOURI
TRENTON POLICE DEPARTMENT MISSOURI
UNIVERSITY CITY POLICE DEPARTMENT  MISSOURI
WASHINGTON POLICE DEPARTMENT MISSOURI
WENTZVILLE POLICE DEPARTMENT MISSOURI
CARSON CITY SHERIFFS OFFICE NEVADA
RENO COMMUNICATIONS CENTER NEVADA
WASHOE COUNTY SHERIFFINCLINE VILLAG NEVADA
AKRON POLICE DEPARTMENT OHIO
AUSTINTOWN POLICE DEPARTMENT OHIO
BAINBRIDGE TOWNSHIP POLICE OHIO
BARBERTON POLICE DEPARTMENT OHIO
BATH POLICE DEPARTMENT OHIO

BAY VILLAGE POLICE DEPARTMENT OHIO
BEACHWOOD POLICE DEPARTMENT OHIO
BEAVER TOWNSHIP POLICE DEPARTMENT OHIO
BEAVERCREEK POLICE DEPARTMENT OHIO
BEDFORD HEIGHTS POLICE DEPARTMENT OHIO
BEDFORD POLICE DEPARTMENT OHIO
BELLBROOK COMMUNICATIONS CENTER OHIO
BEREA POLICE DEPARTMENT OHIO
BEXLEY POLICE DEPARTMENT OHIO
BOARDMAN TOWNSHIP POLICE DEPARTME OHIO
BRATENAHL POLICE DEPARTMENT OHIO
BRECKSVILLE POLICE OHIO
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BROADVIEW HEIGHTS POLICE DEPARTMEN OHIO

BROOK PARK POLICE AND FIRE OHIO
BROOKYVILLE POLICE DEPARTMENT OHIO
CANFIELD POLICE DEPARTMENT OHIO
CENTERVILLE POLICE OHIO
CHAGRIN FALLS POLICE OHIO

CHAMPAIGN COUNTY SHERIFFS DEPARTMI OHIO
CHESTER TOWNSHIP POLICE DEPARTMEN" OHIO
CITY OF BROOKLYN POLICE DEPARTMENT OHIO

CITY OF CANTON POLICE OHIO
CITY OF CHARDON POLICE DEPARTMENT OHIO
CLARK COUNTY SHERIFFS OFFICE OHIO
CLEVELAND HEIGHTS POLICE OHIO
CLEVELAND POLICE DEPARTMENT OHIO
COLUMBIANA POLICE DEPARTMENT OHIO
COLUMBUS POLICE DEPARTMENT OHIO
COPLEY POLICE DEPARTMENT OHIO

COSHOCTON COUNTY SHERIFF'S OFFICE OHIO
CUYAHOGA FALLS POLICE DEPARTMENT OHIO
CUYAHOGA HEIGHTS POLICE DEPARTMEN" OHIO

DELAWARE COUNTY 911 CENTER OHIO
DUBLIN POLICE COMMUNICATIONS CENTEFOHIO
EAST CLEVELAND FIRE AND POLICE OHIO
EASTLAKE POLICE AND FIRE OHIO
ENGLEWOOD POLICE OHIO
EUCLID POLICE OHIO
FAIRBORN POLICE AND FIRE DEPARTMENT OHIO
FAIRLAWN POLICE DEPARTMENT OHIO
FAIRVIEW PARK FIRE AND POLICE OHIO

FAYETTE COUNTY SHERIFFS DEPARTMENTOHIO
FRANKLIN COUNTY COMMUNICATIONS CEMNOHIO

FRANKLIN POLICE DEPARTMENT OHIO
FRANKLIN TOWNSHIP POLICE DEPARTMEN OHIO
GAHANNA POLICE DEPARTMENT OHIO
GARFIELD HEIGHTS POLICE OHIO
GATES MILLS POLICE DEPARTMENT OHIO
GEAUGA COUNTY DES 911 OHIO
GERMANTOWN POLICE DEPARTMENT OHIO
GIRARD CITY POLICE DEPARTMENT OHIO
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GRANDVIEW HEIGHTS POLICE DEPARTMEN OHIO
GREENE COUNTY DISPATCH OHIO
GROVE CITY POLICE DEPARTMENT OHIO
HIGHLAND HEIGHTS POLICE DEPARTMENT OHIO

HILLIARD POLICE DEPARTMENT OHIO
HUBBARD CITY POLICE DEPARTMENT OHIO
HUBER HEIGHTS POLICE OHIO
HUDSON POLICE DEPARTMENT OHIO
INDEPENDENCE POLICE AND FIRE OHIO
JEFFERSON COUNTY 911 OHIO
KENT POLICE DEPARTMENT OHIO
KENT STATE UNIVERSITY POLICE OHIO
KETTERING FIRE OHIO
KIRTLAND POLICE DEPARTMENT OHIO

LAKE COUNTY COMMUNICATIONS CENTER OHIO

LAKEWOOD POLICE OHIO
LANCASTER POLICE DEPARTMENT OHIO
LAWRENCE COUNTY 911 OHIO

LICKING COUNTY 911 COMMUNICATIONS CIOHIO
LONDON POLICE DEPARTMENT OHIO
LORDSTOWN VILLAGE POLICE DEPARTMENMN OHIO

LYNDHURST POLICE OHIO
MADISON COUNTY SHERIFF OHIO
MAHONING COUNTY E911 OHIO
MAPLE HEIGHTS POLICE DEPARTMENT OHIO
MAYFIELD HEIGHTS POLICE OHIO

MAYFIELD VILLAGE POLICE AND FIRE DEPA OHIO
MENTOR ON THE LAKE POLICE OHIO
MIAMI COUNTY COMMUNICATIONS CENTEF OHIO
MIAMI TOWNSHIP POLICE OHIO
MIAMISBURG POLICE AND FIRE DEPARTME OHIO
MIDDLEBURG HEIGHTS POLICE DEPARTME OHIO
MIDDLEFIELD VILLAGE POLICE DEPARTME! OHIO

MIDDLETOWN POLICE DEPARTMENT OHIO
MONTGOMERY COUNTY SHERIFF OHIO
MORAINE POLICE DEPARTMENT OHIO
MUSKINGUM COUNTY SHERIFF OHIO
NEW ALBANY COMMUNICATIONS CENTER OHIO
NEWBURGH HEIGHTS POLICE OHIO
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NEWTON FALLS POLICE DEPARTMENT OHIO
NILES CITY POLICE DEPARTMENT OHIO
NORTH OLMSTED POLICE OHIO
NORTH ROYALTON POLICE OHIO
NORTON POLICE DEPARTMENT OHIO
OAKWOOD POLICE AND FIRE OHIO
OAKWOOD POLICE DEPARTMENT OHIO
OLMSTED FALLS POLICE OHIO
OLMSTED TOWNSHIP POLICE OHIO
PARMA COMMUNICATIONS CENTER OHIO
PARMA HEIGHTS POLICE AND FIRE OHIO
PEPPER PIKE POLICE DEPARTMENT OHIO
PICKERINGTON POLICE DEPARTMENT OHIO
PORTAGE COUNTY SHERIFFS OFFICE OHIO
RAVENNA POLICE DEPARTMENT OHIO
REYNOLDSBURG POLICE DEPARTMENT OHIO

RICHMOND HEIGHTS POLICE DEPARTMENT OHIO

RITTMAN POLICE DEPARTMENT OHIO
ROCKY RIVER FIRE DEPARTMENT OHIO
SAGAMORE HILLS POLICE DEPARTMENT  OHIO
SEBRING POLICE DEPARTMENT OHIO
SHAKER HEIGHTS POLICE OHIO
SOLON POLICE OHIO
SOUTH EUCLID POLICE DEPARTMENT OHIO
SPRINGBORO POLICE DEPARTMENT OHIO
SPRINGFIELD COMMUNICATIONS CENTER OHIO
STARK COUNTY SHERIFF OHIO
STREETSBORO POLICE AND FIRE OHIO
STRONGSVILLE POLICE DEPARTMENT OHIO
STRUTHERS POLICE DEPARTMENT OHIO

SUGARCREEK TOWNSHIP POLICE DEPARTI OHIO

SUMMIT COUNTY SHERIFFS OFFICE OHIO
TALLMADGE POLICE DEPARTMENT OHIO
TRUMBULL COUNTY DISPATCH OHIO
TWINSBURG POLICE DEPARTMENT OHIO
UNION COUNTY SHERIFFS OFFICE OHIO

UNIVERSITY HEIGHTS POLICE DEPARTMEN OHIO
UPPER ARLINGTON POLICE DEPARTMENT OHIO
VANDALIA POLICE OHIO
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WALTON HILLS POLICE DEPARTMENT

OHIO

WARREN COUNTY COMMUNICATIONS CEN" OHIO

WARREN POLICE DEPARTMENT

OHIO

WARRENSVILLE HEIGHTS POLICE AND FIRE OHIO

WEST CARROLLTON POLICE

WESTERVILLE COMMUNICATIONS CENTER

WESTLAKE POLICE DEPARTMENT
WHITEHALL POLICE DEPARTMENT
WICKLIFFE POLICE

WILLOUGHBY HILLS POLICE DEPARTMENT

WILLOWICK POLICE

WORTHINGTON POLICE DEPARTMENT

YOUNGSTOWN FIRE AND POLICE
ZANESVILLE POLICE

BARTLESVILLE POLICE DEPARTMENT

BETHANY POLICE DEPARTMENT
BIXBY POLICE DEPARTMENT

BROKEN ARROW POLICE DEPARTMENT

CITY OF CHOCTAW
CLAREMORE POLICE DEPARTMENT
DEL CITY POLICE DEPARTMENT

EDMOND CENTRAL COMMUNICATIONS

OHIO
OHIO
OHIO
OHIO
OHIO
OHIO
OHIO
OHIO
OHIO
OHIO
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA

LAWTON INFOMATION SYSTEMS DEPARTMI OKLAHOMA

MCCLAIN COUNTY SHERIFF'S OFFICE
MIDWEST CITY EMERGENCY OPERATIONS

MOORE POLICE DEPARTMENT

NICHOLS HILLS POLICE DEPARTMENT

NORMAN POLICE DEPARTMENT

OKLAHOMA CITY POLICE DEPARTMENT
OKLAHOMA COUNTY SHERIFF'S OFFICE

OWASSO POLICE DEPARTMENT
ROGERS COUNTY SHERIFFS OFFICE
SHAWNEE POLICE DEPARTMENT
STILLWATER POLICE DEPARTMENT
THE VILLAGE POLICE DEPARTMENT

OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA
OKLAHOMA

TULSA PUBLIC SAFETY RESPONSE CENTEF OKLAHOMA

WARR ACRES POLICE DEPARTMENT
YUKON POLICE DEPARTMENT
ABILENE POLICE DEPARTMENT

OKLAHOMA
OKLAHOMA
TEXAS

Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

ILEC Process not clarified until mid-Nov.

ILEC Process not clarified until mid-Nov

ILEC Process not clarified until mid-Nov.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

ILEC Process not clarified until mid-Nov.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

ILEC Process not clarified until mid-Nov.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

ILEC Process not clarified until mid-Nov.
ILEC Process not clarified until mid-Nov.
ILEC Process not clarified until mid-Nov.
ILEC Process not clarified until mid-Nov.

ILEC Process not clarified until mid-Nov

ILEC Process not clarified until mid-Nov.

ILEC Process not clarified until mid-Nov
ILEC Process not clarified until mid-Nov

Provisioning additional connectivity.

Provisioning additional connectivity.

Provisioning additional connectivity.

Provisioning additional connectivity.

Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.

Provisioning additional connectivity.

SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC
SBC

State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC



ALPINE POLICE DEPARTMENT

ANDREWS COUNTY SHERIFFS OFFICE
ARANSAS COUNTY SHERIFFS OFFICE
ATLANTA POLICE DEPARTMENT
BEE COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

BELL COUNTY COMMUNICATIONS CENTER TEXAS
BOERNE POLICE DEPARTMENTKENDALL C(TEXAS

BOSQUE COUNTY SHERIFFS OFFICE
CAMP COUNTY SHERIFFS OFFICE
CARROLLTON POLICE DEPARTMENT
CARTHAGE POLICE DEPARTMENT
COMMERCE POLICE DEPARTMENT
CORPUS CHRISTI POLICE DEPARTMENT
DALLAS COUNTY SHERIFFS DEPARTMENT

DALLAS NEUTRAL
DENISON FIRE DEPARTMENT

ERATH COUNTY SHERIFFS OFFICE

FORNEY POLICE DEPARTMENT

FT STOCKTON POLICE DEPARTMENT
GAINES COUNTY SHERIFFS OFFICE
GLENN HEIGHTS POLICE DEPARTMENT
GOLIAD COUNTY SHERIFFS OFFICE
GREGG COUNTY SHERIFFS OFFICE

GRIMES SHERIFFS OFFICE

HAMILTON COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

HARRISON COUNTY SHERIFFS DEPARTME! TEXAS

JACK COUNTY SHERIFFS OFFICE

TEXAS

JASPER COUNTY SHERIFFS DEPARTMENT TEXAS

JEFFERSON COUNTY SHERIFFS OFFICE
JERSEY VILLAGE POLICE DEPARTMENT

TEXAS
TEXAS

JOHNSON COUNTY SHERIFFS DEPARTMEN TEXAS
JONES COUNTY 911 COMMUNICATIONS CEITEXAS

KATY POLICE DEPARTMENT

TEXAS

KAUFMAN COUNTY SHERIFFS DEPARTMEN TEXAS

KAUFMAN POLICE DEPARTMENT

KEENE POLICE DEPARTMENT
KELLER POLICE DEPARTMENT

KENNEDALE POLICE DEPARTMENT

KERMIT POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
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Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.

Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC



KINGSVILLE POLICE DEPARTMENT
KIRBY POLICE DEPARTMENT

LA JOYA POLICE DEPARTMENT

LA PORTE POLICE DEPARTMENT

LA SALLE COUNTY SHERIFFS OFFICE
LACYLAKEVIEW POLICE DEPARTMENT
LAKE JACKSON POLICE DEPARTMENT
LAKE WORTH POLICE DEPARTMENT
LAKEVIEW POLICE DEPARTMENT
LAMPASAS COUNTY SHERIFFS OFFICE
LAMPASAS POLICE DEPARTMENT
LAREDO POLICE DEPARTMENT

LEON SHERIFFS OFFICE

LEON VALLEY POLICE DEPARTMENT
LIBERTY COUNTY SHERIFFS OFFICE
LIBERTY POLICE DEPARTMENT
LIMESTONE SHERIFFS OFFICE
LINDALE POLICE DEPARTMENT
LIPSCOMB COUNTY SHERIFFS OFFICE
LIVE OAK COUNTY SHERIFFS OFFICE
LIVE OAK POLICE DEPARTMENT
LOCKHART POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

LONGVIEW PUBLIC SAFETY COMMUNICATICTEXAS

LOS FRESNOS POLICE DEPARTMENT

TEXAS

LUBBOCK COUNTY SHERIFFS DEPARTMEN  TEXAS

LUBBOCK EMS OFFICE

LUFKIN POLICEFIREEMS

LULING POLICE DEPARTMENT

LYNN COUNTY SHERIFFS OFFICE
MADISON COUNTY SHERIFFS OFFICE
MANSFIELD POLICE DEPARTMENT
MARION COUNTY SHERIFFS DEPARTMENT
MARSHALL POLICE DEPARTMENT
MATAGORDA COUNTY SHERIFFS OFFICE
MATHIS POLICE DEPARTMENT

MCALLEN POLICE DEPARTMENT
MCGREGOR POLICE DEPARTMENT
MCKINNEY POLICE DEPARTMENT
MEADOWS POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

Deployment in Progress
Deployment In Progress
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Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress

State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.

Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
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Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.

Working with ILEC and SBC
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Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC



MEDINA COUNTY SHERIFFS DEPARTMENT TEXAS
MEMORIAL VILLAGE POLICE DEPARTMENT TEXAS

MESQUITE POLICE DEPARTMENT

MEXIA POLICE DEPARTMENT

MIDLAND EMERGENCY COMMUNICATIONS
MINERAL WELLS POLICE DEPARTMENT

MISSION POLICE DEPARTMENT

MISSOURI CITY POLICE DEPARTMENT
MONAHANS POLICE DEPARTMENT
MONT BELVIEU POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

MONTAGUE COUNTY SHERIFFS DEPARTME TEXAS
MONTGOMERY COUNTY EMERGENCY COM TEXAS

MOORE COUNTY SHERIFFS OFFICE
MT PLEASANT POLICE DEPARTMENT

TEXAS
TEXAS

NACOGDOCHES COUNTY SHERIFFS OFFICI TEXAS

NACOGDOCHES POLICE DEPARTMENT

NAS CORPUS CHRISTI

TEXAS
TEXAS

NAVARRO COUNTY SHERIFFS DEPARTMEN TEXAS

NEDERLAND POLICE DEPARTMENT
NEW BRAUNFELS POLICE DEPARTMENT
NEWTON COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS

NORTH RICHLAND HILLS POLICE DEPARTM TEXAS

ODESSA COMMUNICATIONS CENTER

OLNEY POLICE DEPARTMENT
ORANGE COUNTY SHERIFF
ORANGE POLICE DEPARTMENT

OVERTON POLICE DEPARTMENT

PADUCAH CITY HALL

PALO PINTO COUNTY

PAMPA POLICE DEPARTMENT
PANOLA SHERIFFS OFFICE

PANTEGO POLICE DEPARTMENT

PARIS POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

PARKER COUNTY SHERIFFS DEPARTMENT TEXAS

PASADENA POLICE DEPARTMENT
PEARLAND POLICE DEPARTMENT

PECOS POLICE DEPARTMENT

PERRYTON POLICE DEPARTMENT
PFLUGERVILLE POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
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Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress

State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.
State requirements published Oct.

Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
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Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
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Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.

Working with ILEC and SBC
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Working with ILEC and SBC
Working with ILEC and SBC
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Working with ILEC and SBC
Working with ILEC and SBC
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Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
Working with ILEC and SBC
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Working with ILEC and SBC
Working with ILEC and SBC



PINEHURST POLICE DEPARTMENT TEXAS
PLAINVIEW POLICE DEPARTMENT TEXAS
POLK COUNTY SHERIFFS DEPARTMENT TEXAS
PORT ARANSAS POLICE DEPARTMENT TEXAS
PORT ARTHUR POLICE DEPARTMENT TEXAS
PORT ISABEL POLICE DEPARTMENT TEXAS
PORTLAND POLICE DEPARTMENT TEXAS
POTTER COUNTY SHERIFFS OFFICE TEXAS
PRESIDIO COUNTY SHERIFFS OFFICE TEXAS
RANDALL COUNTY SHERIFFS OFFICE TEXAS
RANDOLPH AIR FORCE BASE TEXAS
RAYMONDVILLE POLICE DEPARTMENT TEXAS
RICHARDSON POLICE DEPARTMENT TEXAS
RICHLAND HILLS POLICE DEPARTMENT TEXAS
RICHMOND POLICE DEPARTMENT TEXAS
RIVER OAKS POLICE DEPARTMENT TEXAS
ROBERTS COUNTY SHERIFFS OFFICE TEXAS
ROBINSON POLICE DEPARTMENT TEXAS
ROBSTOWN POLICE DEPARTMENT TEXAS
ROCKDALE POLICE DEPARTMENT TEXAS

ROCKWALL COUNTY SHERIFFS DEPARTME TEXAS

ROCKWALL POLICE DEPARTMENT TEXAS
ROSENBERG POLICE DEPARTMENT TEXAS
SAGINAW POLICE DEPARTMENT TEXAS
SAN ANTONIO POLICE DEPARTMENT TEXAS

SAN AUGUSTINE COUNTY SHERIFFS OFFIC TEXAS
SAN BENITO POLICE DEPARTMENT TEXAS
SAN JACINTO COUNTY SHERIFFS OFFICE TEXAS
SAN JUAN POLICE DEPARTMENT TEXAS
SAN PATRICIO COUNTY SHERIFFS DEPART TEXAS
SANSOM PARK POLICE DEPARTMENT TEXAS
SCHERTZ POLICE DEPARTMENT TEXAS
SCURRY COUNTY SHERIFFS DEPARTMENT TEXAS

SEAGOVILLE POLICE DEPARTMENT TEXAS
SEGUIN POLICE DEPARTMENT TEXAS
SHELBY COUNTY SHERIFFS OFFICE TEXAS

SHEPPARD AIR FORCE BASE FIRE DEPARTI TEXAS
SILSBEE POLICE DEPARTMENT TEXAS
SMITH COUNTY SHERIFFS DEPARTMENT  TEXAS
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Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
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SMITHVILLE POLICE DEPARTMENT TEXAS
SOMERVELL COUNTY SHERIFFS DEPARTMI TEXAS
SOUTH HOUSTON POLICE DEPARTMENT  TEXAS
SOUTH PADRE ISLAND POLICE DEPARTMEI TEXAS
SOUTHLAKE FIRE AND POLICE DEPARTMEM TEXAS
SOUTHSIDE PLACE POLICE DEPARTMENT TEXAS

SPRING VALLEY POLICE DEPARTMENT TEXAS
STEPHENVILLE POLICE DEPARTMENT TEXAS
SUGAR LAND POLICE DEPARTMENT TEXAS
SWEETWATER POLICE DEPARTMENT TEXAS

TARRANT COUNTY SHERIFFS DEPARTMEN" TEXAS
TAYLOR COUNTY SHERIFFS DEPARTMENT TEXAS
TERRELL COUNTY SHERIFFS OFFICE TEXAS
TERRELL POLICE DEPARTMENT TEXAS
TEXAS TECH UNIVERSITY POLICE DEPARTMNTEXAS

TOMBALL POLICE DEPARTMENT TEXAS
TRINITY COUNTY SHERIFFS OFFICE TEXAS
TULIA POLICE DEPARTMENT TEXAS
TYLER COUNTY SHERIFFS OFFICE TEXAS
TYLER POLICE AND FIRE DEPARTMENT TEXAS
UNIVERSAL CITY POLICE DEPARTMENT TEXAS
UNIVERSITY OF TEXAS SAN ANTONIO TEXAS
UNIVERSITY PARK POLICE DEPARTMENT TEXAS
UVALDE POLICE DEPARTMENT TEXAS
VERNON POLICE DEPARTMENT TEXAS
VICTORIA POLICE DEPARTMENT TEXAS
VIDOR POLICE DEPARTMENT TEXAS
WACO POLICE DEPARTMENT TEXAS
WALKER COUNTY SHERIFFS OFFICE TEXAS
WALLER COUNTY SHERIFFS OFFICE TEXAS

WATAUGA DEPARTMENT OF PUBLIC SAFET TEXAS

WAXAHACHIE POLICE DEPARTMENT TEXAS
WEATHERFORD POLICE DEPARTMENT TEXAS
WEBB COUNTY SHERIFFS OFFICE TEXAS
WESLACO POLICE DEPARTMENT TEXAS
WEST COLUMBIA POLICE DEPARTMENT TEXAS
WEST UNIVERSITY POLICE DEPARTMENT TEXAS
WESTOVER HILLS POLICE DEPARTMENT  TEXAS

WESTWORTH VILLAGE POLICE DEPARTMEI TEXAS

Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment In Progress
Deployment In Progress
Deployment in Progress
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Contract required between State and VSP, VPC and ESGW.
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WHARTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC

WHITE OAK POLICE DEPARTMENT TEXAS Deployment In Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WHITE SETTLEMENT POLICE DEPARTMENT TEXAS Deployment In Progress ~ State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WICHITA FALLS POLICE DEPARTMENT TEXAS Deployment In Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WILLACY SHERIFFS DEPARTMENT TEXAS Deployment in Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WINDCREST POLICE DEPARTMENT TEXAS Deployment In Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WISE COUNTY SHERIFFS DEPARTMENT TEXAS Deployment in Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WOODWAY PUBLIC SAFETY DEPARTMENT TEXAS Deployment in Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
YOAKUM POLICE DEPARTMENT TEXAS Deployment In Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
YOUNG COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress  State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
BAYSIDE VILLAGE POLICE DEPARTMENT  WISCONSIN Deployment In Progress  ILEC Process not clarified until mid-Nov SBC
BEAVER DAM POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROOKFIELD POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROWN COUNTY SHERIFF WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROWN DEER POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BURLINGTON POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CALEDONIA POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CEDARBURG POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CITY OF EAU CLAIRE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DANE COUNTY PUBLIC SAFETY COMMUNIC WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DODGE COUNTY SHERIFFS DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ELM GROVE POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FOND DU LAC COUNTY SHERIFF WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRANKLIN POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FT ATKINSON POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GERMANTOWN POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GRAFTON POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GREENDALE POLICE AND FIRE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GREENFIELD POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HARTFORD POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MANITOWOC COUNTY PUBLIC SAFETY JOINWISCONSIN Deployment In Progress  ILEC Process not clarified until mid-Nov SBC
MENOMINEE FALLS POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MEQUAN POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIDDLETON POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MONONA POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MT PLEASANT POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MUSKEGO POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NEW BERLIN POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTH SHORE PUBLIC SAFETY COMMUNIC WISCONSIN Deployment In Progress  ILEC Process not clarified until mid-Nov SBC



OAK CREEK POLICE WISCONSIN
OUTAGAMIE COUNTY SHERIFFS DEPARTMEWISCONSIN
OZAUKEE COUNTY SHERIFF WISCONSIN
PIERCE COUNTY SHERIFF WISCONSIN
PORT WASHINGTON POLICE WISCONSIN
PORTAGE COUNTY SHERIFFS DEPARTMEN WISCONSIN
RACINE COUNTY SHERIFF WISCONSIN
RACINE EMERGENCY SERVICES WISCONSIN
ROCK COUNTY 911 COMMUNICATIONS CEN WISCONSIN
SOUTH MILWAUKEE POLICE DEPARTMENT WISCONSIN
ST FRANCIS POLICE WISCONSIN
STEVENS POINT POLICE DEPARTMENT WISCONSIN
STURTEVANT POLICE WISCONSIN
SUN PRAIRIE POLICE WISCONSIN
THIENSVILLE POLICE DEPARTMENT WISCONSIN
WASHINGTON COUNTY SHERIFFS DEPARTI WISCONSIN
WATERTOWN POLICE DEPARTMENT WISCONSIN
WAUKESHA COUNTY SHERIFFS DEPARTME WISCONSIN
WAUKESHA POLICE DEPARTMENT WISCONSIN
WAUPUN POLICE DEPARTMENT WISCONSIN
WEST ALLIS POLICE AND FIRE WISCONSIN
WEST BEND POLICE DEPARTMENT WISCONSIN
WHITEWATER POLICE DEPARTMENT WISCONSIN
WINNEBAGO COUNTY SHERIFF WISCONSIN
SHENANDOAH COUNTY EMERGENCY COMI' VIRGINIA

Deployment In Progress
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MANTECALIFORNIA POLICE DEPARTMENT CALIFORNIA Deployment in Progress

CITRUS COUNTY EMERGENCY OPERATION FLORIDA
DESOTO COUNTY SHERIFFS OFFICE FLORIDA
OKEECHOBEE COUNTY SHERIFFS DEPARTIFLORIDA
WAKULLA COUNTY SHERIFFS DEPARTMEN FLORIDA
ADAMS COUNTY SHERIFF'S DEPARTMENT INDIANA

BENTON COUNTY SHERIFF'S OFFICE INDIANA
COLUMBIA POLICE DEPARTMENT INDIANA
FULTON COUNTY COMMUNICATIONS INDIANA
JASPER COUNTY INDIANA
JAY COUNTY SHERIFF'S INDIANA
KENDALLVILLE POLICE DEPARTMENT INDIANA

KOSCIUSKO COMMUNICATION CENTER INDIANA
LAGRANGE COUNTY COMMUNICATIONS CE INDIANA

Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
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Deployment in Progress
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ILEC Process not clarified until mid-Nov

Provisioning additional connectivity.

State process not posted until 10/31. Laborious certification and pANI request process
Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Pending RNA for pANI. Undefined ILEC process to access data required for deployment
State's connectivity requirements undetermined through mid-Nov.

State's connectivity requirements undetermined through mid-Nov.

State's connectivity requirements undetermined through mid-Nov.

State's connectivity requirements undetermined through mid-Nov.

State's connectivity requirements undetermined through mid-Nov.

State's connectivity requirements undetermined through mid-Nov.

State's connectivity requirements undetermined through mid-Nov.

State's connectivity requirements undetermined through mid-Nov.

State's connectivity requirements undetermined through mid-Nov.
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SHENTEL
SPRINT
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SPRINT
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MARSHALL COUNTY SHERIFF

NEWTON COUNTY SHERIFF'S DEPARTMEN" INDIANA

NOBLE COUNTY
OHIO COUNTY COMMUNICATIONS

PULASKI COUNTY SHERIFF'S DEPARTMENT INDIANA
STARKE COUNTY SHERIFF'S DEPARTMENT INDIANA
SWITZERLAND COUNTY COMMUNICATIONS INDIANA

WHITE COUNTY COMMUNICATIONS
WHITLEY COUNTY
AITKIN COUNTY SHERIFFS OFFICE

INDIANA Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
Deployment in Progress
Deployment in Progress
Deployment In Progress
INDIANA Deployment in Progress
INDIANA Deployment in Progress

MINNESOTA Deployment in Progress

INDIANA
INDIANA

State's connectivity requirements undetermined through mid-Nov.
State's connectivity requirements undetermined through mid-Nov.
State's connectivity requirements undetermined through mid-Nov.
State's connectivity requirements undetermined through mid-Nov.
State's connectivity requirements undetermined through mid-Nov.
State's connectivity requirements undetermined through mid-Nov.
State's connectivity requirements undetermined through mid-Nov.
State's connectivity requirements undetermined through mid-Nov.
State's connectivity requirements undetermined through mid-Nov.

Undefined ILEC process to access data required for deployment.

Provisioning additional connectivity.

In progress

SPRINT
SPRINT
Sprint

SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT

BLUE EARTH / MANKATO COUNTY EMERGE MINNESOTA Deployment in Progress
BROWN COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
CROW WING COUNTY SHERIFFS OFFICE ~ MINNESOTA Deployment in Progress
KANDIYOHI COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
MARTIN COUNTY SHERIFF'S OFFICE LAW E MINNESOTA Deployment in Progress
MCLEOD COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress

Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress

SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT

POPE COUNTY SHERIFF'S OFFICE

RENVILLE COUNTY SHERIFF'S OFFICE

SIBLEY COUNTY SHERIFF'S OFFICE
SWIFT COUNTY SHERIFF'S OFFICE
TODD COUNTY SHERIFF'S OFFICE

MINNESOTA Deployment in Progress
MINNESOTA Deployment in Progress
MINNESOTA Deployment in Progress
MINNESOTA Deployment in Progress
MINNESOTA Deployment in Progress

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.

In progress
In progress
In progress
In progress
In progress

SPRINT
SPRINT
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SPRINT
SPRINT

WABASHA COUNTY SHERIFF'S OFFICE
WASECA COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
WATONWAN COUNTY SHERIFF'S OFFICE  MINNESOTA Deployment in Progress
YELLOW MEDICINE COUNTY SHERIFF'S OFF MINNESOTA Deployment in Progress
LAFAYETTE COUNTY 9-1-1 MISSISSIPPI Deployment in Progress

MINNESOTA Deployment in Progress

Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress
Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress

Provisioning additional connectivity

Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.

Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Pending RNA for pANI. Undefined ILEC process to access data required for deployment
Provisioning additional connectivity.

PULASKI COUNTY 911 COMMUNICATIONS MISSOURI  Deployment in Progress
BOULDER CITY POLICE DEPARTMENT NEVADA Deployment In Progress
DOUGLAS COUNTY COMMUNICATIONS NEVADA Deployment in Progress
HENDERSON POLICE DEPARTMENT NEVADA Deployment In Progress

LAS VEGAS METROPOLITAN POLICE DEPAF NEVADA

Deployment In Progress

Pending RNA for pANI.
Pending RNA for pANI.

Undefined ILEC process to access data required for deployment
Undefined ILEC process to access data required for deployment

SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT
SPRINT

MESQUITE POLICE DEPARTMENT

NEVADA

SPRINT

Deployment In Progress
NORTH CAR' Deployment in Progress
ALLEGHANY COUNTY E9-1-1 NORTH CAR' Deployment in Progress
ASHE COUNTY SHERIFFS OFFICE NORTH CAR' Deployment in Progress
BEAUFORT COUNTY COMMUNICATIONS CE NORTH CAR: Deployment in Progress
BERTIE COUNTY SHERIFFS OFFICE NORTH CAR' Deployment in Progress
BLADEN COUNTY SHERIFFS DEPARTMENT NORTH CAR' Deployment in Progress
CARTERET COUNTY SHERIFFS COMMUNIC, NORTH CAR' Deployment in Progress

AHOSKIE POLICE DEPARTMENT

Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.

Undefined ILEC process to access data required for deployment

Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.
Undefined ILEC process to access data required for deployment.

Provisioning additional conne(SPRINT
Provisioning additional conne(SPRINT
Provisioning additional conne(SPRINT
Provisioning additional conne(SPRINT
Provisioning additional conne(SPRINT
Provisioning additional conne(SPRINT
Provisioning additional conne(SPRINT



CASWELL COUNTY 9-1-1 COMMUNICATIONS NORTH CAR' Deployment in Progress
CATAWBA COUNTY E9-1-1 CENTER NORTH CAR' Deployment in Progress
CHOWAN CENTRAL COMMUNICATIONS NORTH CAR Deployment in Progress
CURRITUCK COUNTY CENTRAL COMMUNIC NORTH CAR' Deployment in Progress
DARE COUNTY SHERIFFS OFFICE - COMMU NORTH CAR' Deployment in Progress
DAVIE COUNTY 9-1-1 COMMUNICATIONS NORTH CAR' Deployment in Progress
DUPLIN COUNTY COMMUNICATIONS NORTH CAR' Deployment in Progress
EMERALD ISLE POLICE COMMUNICATIONS NORTH CAR' Deployment in Progress
FRANKLIN COUNTY 9-1-1 COMMUNICATION:! NORTH CAR' Deployment in Progress
GATES COUNTY CENTRAL COMMUNICATIOINORTH CAR' Deployment in Progress
HERTFORD COUNTY SHERIFFS OFFICE NORTH CAR Deployment in Progress
HYDE COUNTY SHERIFFS OFFICE NORTH CAR' Deployment in Progress
JACKSONVILLE FIRE-POLICE NORTH CAR' Deployment in Progress
JONES COUNTY SHERIFFS OFFICE NORTH CAR' Deployment in Progress
LENOIR COUNTY CENTRAL COMMUNICATIC NORTH CAR: Deployment in Progress
MARTIN COUNTY COMMUNICATIONS NORTH CAR' Deployment in Progress
MONTGOMERY COUNTY EMERGENCY COM NORTH CAR' Deployment in Progress
MOREHEAD CITY POLICE COMMUNICATION NORTH CAR' Deployment in Progress
NEW BERN POLICE DEPARTMENT NORTH CAR' Deployment in Progress
ONSLOW COUNTY 9-1-1 COMMUNICATIONS NORTH CAR' Deployment in Progress
PASQUOTANK-CAMDEN-ELIZABETH CITY CENORTH CAR' Deployment in Progress
PENDER COUNTY SHERIFFS OFFICE NORTH CAR' Deployment in Progress
PERQUIMANS COUNTY COMMUNICATIONS NORTH CAR: Deployment in Progress
PERSON COUNTY 9-1-1 NORTH CAR' Deployment in Progress
RANDOLPH COUNTY EMERGENCY COMMUI NORTH CAR' Deployment in Progress
ROBESON COUNTY E9-1-1 CENTER NORTH CAR' Deployment in Progress
ROCKINGHAM COUNTY 9-1-1 NORTH CAR' Deployment in Progress
STOKES COUNTY EMERGENCY COMMUNIC NORTH CAR' Deployment in Progress
SURRY COUNTY COMMUNICATIONS CENTE NORTH CAR' Deployment in Progress
TYRRELL COUNTY SHERIFFS OFFICE NORTH CAR' Deployment in Progress
WASHINGTON COUNTY SHERIFF'S COMMUI NORTH CAR' Deployment in Progress
WASHINGTON POLICE COMMUNICATIONS NORTH CAR' Deployment in Progress
WILKES COUNTY SHERIFFS COMMUNICATI(NORTH CAR' Deployment in Progress
YADKIN EMERGENCY COMMUNICATIONS NORTH CAR Deployment in Progress
ALLEN COUNTY SHERIFF'S OFFICE OHIO Deployment In Progress
ASHTABULA COUNTY SHERIFFS DEPARTME OHIO Deployment in Progress

AUGLAIZE COUNTY SHERIFF'S OFFICE OHIO Deployment In Progress
DARKE COUNTY SHERIFFS OFFICE OHIO Deployment in Progress
HOLMES COUNTY SHERIFFS OFFICE OHIO Deployment In Progress

Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
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Pending RNA for pANI.
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Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
Pending RNA for pANI.
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LEBANON POLICE DEPARTMENT OHIO Deployment In Progress
LIMA POLICE DEPARTMENT OHIO Deployment In Progress
MANSFIELD CITY POLICE DEPARTMENT OHIO Deployment In Progress
MT VERNON POLICE DEPARTMENT OHIO Deployment In Progress
NEW LEXINGTON POLICE DEPARTMENT OHIO Deployment In Progress
ORRVILLE POLICE DEPARTMENT OHIO Deployment In Progress
PREBLE COUNTY SHERIFFS OFFICE OHIO Deployment in Progress
WAYNE COUNTY JUSTICE CENTER OHIO Deployment In Progress
HOOD RIVER COUNTY DISPATCH CENTER OREGON Deployment In Progress
WASCO COUNTY COMMUNICATIONS OREGON Deployment In Progress

WILLAMETTE VALLEY COMMUNICATIONS CIOREGON Deployment In Progress
BEDFORD COUNTY 911 PENNSYLVA Deployment in Progress
BUTLER COUNTY EMERGENCY SERVICES PENNSYLVA Deployment In Progress
MIFFLIN COUNTY OFFICE OF PUBLIC SAFETPENNSYLVA Deployment in Progress
PERRY COUNTY EMERGENCY MANAGEMEPM PENNSYLVA Deployment in Progress
BEAUFORT COUNTY E911 SOUTH CAR( Deployment in Progress
BERKELEY COUNTY COMMUNICATIONS E91SOUTH CARI( Deployment in Progress
GREENWOOD COUNTY 911 SOUTH CARI( Deployment in Progress
LAURENS COUNTY 911 SOUTH CARI( Deployment in Progress
ORANGEBURG COUNTY 911 SOUTH CARt( Deployment in Progress
BRENTWOOD CITY POLICE DEPARTMENT TENNESSEE Deployment in Progress
CARTER COUNTY 911 TENNESSEE Deployment in Progress
FRANKLIN CITY POLICE TENNESSEE Deployment in Progress
GREENE COUNTY EMERGENCY COMMUNIC TENNESSEE Deployment in Progress
HAWKINS COUNTY 9-1-1 TENNESSEE Deployment in Progress
WASHINGTON COUNTY EMERGENCY COMN TENNESSEE Deployment in Progress
WILLIAMSON COUNTY EMERGENCY COMMI TENNESSEE Deployment in Progress
ANDERSON SHERIFFS OFFICE TEXAS Deployment In Progress
ATHENS POLICE DEPARTMENT TEXAS Deployment in Progress
GUN BARREL CITY POLICE DEPARTMENT TEXAS Deployment in Progress
PALESTINE POLICE DEPARTMENT TEXAS Deployment in Progress
WASHINGTON COUNTY SHERIFFS DEPARTI TEXAS Deployment in Progress

BLAND COUNTY SHERIFF VIRGINIA Deployment in Progress
BRISTOL 9-1-1 COMMUNICATIONS VIRGINIA Deployment in Progress
BUCKINGHAM COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress
CAMPBELL COUNTY COMMUNICATIONS VIRGINIA Deployment in Progress
FARMVILLE POLICE DEPARTMENT VIRGINIA Deployment in Progress
FLUVANNA COUNTY SHERIFF VIRGINIA Deployment in Progress

GREENSVILLE COUNTY SHERIFFS OFFICE VIRGINIA Deployment In Progress
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MARTINSVILLE-HENRY COUNTY 9-1-1 VIRGINIA
NOTTOWAY COUNTY SHERIFF VIRGINIA
PAGE COUNTY EMERGENCY OPERATIONS VIRGINIA
PATRICK COUNTY SHERIFF VIRGINIA
RAPPAHANNOCK COUNTY SHERIFF VIRGINIA
ROCKBRIDGE REGIONAL PUBLIC SAFETY C VIRGINIA

SMYTH COUNTY 9-1-1 VIRGINIA
STAUNTON 9-1-1 COMMUNICATIONS VIRGINIA
TWIN COUNTY E9-1-1 VIRGINIA
WARREN COUNTY SHERIFFS OFFICE VIRGINIA

WASHINGTON COUNTY COMMUNICATIONS VIRGINIA
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Deployment in progress. Provisioning additional connectivity

Pending RNA for pANI. Undefined ILEC process to access data required for deployment.

Pending RNA for pANI. Undefined ILEC process to access data required for deployment
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WYTHE COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress
WYTHEVILLE PUBLIC SAFETY E9-1-1 VIRGINIA Deployment in Progress
CRAIG COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress
CALLAHAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress
FREESTONE SHERIFFS OFFICE TEXAS Deployment in Progress
KNOX COUNTY CENTRAL DISPATCH TEXAS Deployment in Progress
LAMESA POLICE DEPARTMENT TEXAS Deployment in Progress

BANNING POLICE DEPARTMENT
BISHOP POLICE DEPARTMENT

CALIFORNIA Deployment in Progress
CALIFORNIA Deployment in Progress
BLYTHE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
CALIFORNIA CITY POLICE DEPARTMENT CALIFORNIA Deployment in Progress
CALIFORNIATHEDRAL CITY POLICE DEPARTCALIFORNIA Deployment in Progress
CHICO POLICE DEPARTMENT CALIFORNIA Deployment in Progress
CHINA LAKE NAVAL WEAPONS CENTER CALIFORNIA Deployment in Progress
DESERT HOT SPRINGS POLICE DEPARTMEI CALIFORNIA Deployment in Progress
FORT IRWIN PROVOST MARSHALL CALIFORNIA Deployment in Progress
HEMET POLICE DEPARTMENT CALIFORNIA Deployment in Progress
INDIO POLICE DEPARTMENT CALIFORNIA Deployment in Progress
INYO COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress
LOMPOC POLICE DEPARTMENT CALIFORNIA Deployment in Progress
MURRIETA POLICE DEPARTMENT CALIFORNIA Deployment in Progress
PALM SPRINGS POLICE/FIRE DEPARTMENT CALIFORNIA Deployment in Progress
RIDGECREST POLICE DEPARTMENT CALIFORNIA Deployment in Progress
SAN LUIS OBISPO POLICE DEPARTMENT  CALIFORNIA Deployment in Progress
SANTA BARBARA POLICE DEPARTMENT CALIFORNIA Deployment in Progress
SANTA MARIA POLICE DEPARTMENT CALIFORNIA Deployment in Progress
UC SANTA BARBARA POLICE DEPARTMENT CALIFORNIA Deployment in Progress
VANDENBURG AIR FORCE BASE- FIRE PRO’ CALIFORNIA Deployment in Progress
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YREKA POLICE DEPARTMENT
CITY OF NEW PORT RICHEY POLICE DEPAF FLORIDA

HILLSBOROUGH COUNTY SHERIFF FLORIDA
PINELLAS COUNTY EMERGENCY COMMUNI FLORIDA
BOONE COUNTY E911 ILLINOIS
BUREAU COUNTY SHERIFFS DEPARTMENT ILLINOIS
CLARK COUNTY 911 ILLINOIS
COLES COUNTY E911 ILLINOIS
CRAWFORD COUNTY PUBLIC SAFETY ILLINOIS
CUMBERLAND COUNTY E911 ILLINOIS
DE WITT COUNTY SHERIFFS DEPT. ILLINOIS
DOUGLAS COUNTY SHERIFFS DEPARTMEN ILLINOIS
DU QUIONE POLICE DEPARTMENT ILLINOIS
EDGAR COUNTY SHERIFFS DEPARTMENT ILLINOIS
FORD COUNTY 911 ILLINOIS
GIBSON CITY POLICE ILLINOIS
HANCOCK COUNTY SHERIFFS OFFICE ILLINOIS
JACKSON COUNTY SHERIFF'S OFFICE ILLINOIS
JACKSONVILLE POLICE DEPARTMENT ILLINOIS
JASPER COUNTY E911 ILLINOIS
JOHNSON COUNTY 911 ILLINOIS
LIV COM 911 ILLINOIS
LOGAN COUNTY ETSB ILLINOIS
MACOMBMCDONOUGH COUNTY COMMUNI(ILLINOIS
MACOUPIN COUNTY ILLINOIS
MARION ILLINOIS
MASSAC COUNTY SHERIFFS DEPARTMENT ILLINOIS
MCLEAN COUNTY ETSB ILLINOIS
MERCER COUNTY E911 ILLINOIS
MONROE COUNTY 911 ILLINOIS
OLNEY POLICE DEPARTMENT ILLINOIS
PERRY COUNTY SHERIFFS OFFICE ILLINOIS
RICHLAND COUNTY SHERIFF ILLINOIS
SALINE COUNTY 911 ILLINOIS
STEPHENSON COUNTY 911 ILLINOIS

STEPHENSON COUNTY SHERIFFS DEPARTTI ILLINOIS
UNION COUNTY SHERIFFS DEPARTMENT ILLINOIS
WABASH COUNTY SHERIFFS OFFICE ILLINOIS
WARREN COUNTY 911 ILLINOIS

CALIFORNIA Deployment in Progress
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WASHINGTON COUNTY 911 ILLINOIS
WILLIAMSON COUNTY SHERIFFS DEPARTM ILLINOIS
ALLEN COUNTY SHERIFFS COMMUNICATIO INDIANA

AUBURN POLICE DEPARTMENT INDIANA
CASS COUNTY SHERIFF'S OFFICE INDIANA
CLAY COUNTY E-9-1-1 OFFICE INDIANA
CRAWFORD COUNTY 9-1-1 INDIANA

DEARBORN COUNTY COMMUNICATIONS  INDIANA
DECATUR COUNTY SHERIFF'S DEPARTMEN INDIANA

DEKALB COUNTY SHERIFF INDIANA
DUBOIS COUNTY COMMUNICATIONS INDIANA
ELKHART CITY COMMUNICATIONS CENTER INDIANA
FAYETTE COUNTY 9-1-1 INDIANA
FRANKLIN COUNTY 9-1-1 INDIANA
FT WAYNE COMMUNICATIONS INDIANA

GARRETT CITY POLICE AND FIRE DEPARTN INDIANA
GIBSON COUNTY SHERIFFS DEPARTMENT INDIANA
HARRISON COUNTY SHERIFF'S DEPARTMEI INDIANA

JACKSON COUNTY SHERIFF INDIANA
JEFFERSON COUNTY 9-1-1 INDIANA
JENNINGS COUNTY 9-1-1 INDIANA
LA PORTE COUNTY 911 INDIANA
LAFAYETTE POLICE DEPARTMENT INDIANA
LOGANSPORT POLICE DEPARTMENT INDIANA
NAPPANEE POLICE DEPARTMENT INDIANA
NEW HAVEN POLICE DEPARTMENT INDIANA
NORTH MANCHESTER POLICE INDIANA
ORANGE COUNTY SHERIFF INDIANA
PIKE COUNTY SHERIFF'S OFFICE INDIANA
PORTAGE POLICE DEPARTMENT INDIANA
PURDUE UNIVERSITY POLICE INDIANA
PUTNAM COUNTY 9-1-1 INDIANA

RANDOLPH COUNTY COMMUNICATIONS INDIANA
RIPLEY COUNTY COMMUNICATIONS CENTE INDIANA
RUSH COUNTY SHERIFF'S OFFICE INDIANA
SCOTT COUNTY EMERGENCY COMMUNICA INDIANA
SEYMOUR POLICE DEPARTMENT INDIANA
STEUBEN COUNTY PUBLIC SAFETY COMML INDIANA
SULLIVAN COUNTY 9-1-1 INDIANA
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TERRE HAUTE POLICE DEPARTMENT INDIANA
TIPPECANOE COUNTY SHERIFF INDIANA
TIPTON COUNTY E9-1-1 COMMUNICATIONS INDIANA
UNION COUNTY SHERIFF'S OFFICE INDIANA
VALPARAISO POLICE DEPARTMENT INDIANA
VIGO COUNTY E911 INDIANA
WABASH COUNTY SHERIFF INDIANA
WABASH POLICE DEPARTMENT INDIANA

WASHINGTON COUNTY SHERIFF'S OFFICE INDIANA
WAYNE COUNTY EMERGENCY COMMUNIC/ INDIANA

WEST LAFAYETTE POLICE DEPARTMENT  INDIANA
ANDROSCOGGIN COUNTY SHERIFFS OFFIC MAINE

AUGUSTA POLICE DEPARTMENT MAINE
BANGOR POLICE DEPARTMENT MAINE
BAR HARBOR POLICE DEPARTMENT MAINE
CUMBERLAND COUNTY COMMUNICATIONS MAINE
FALMOUTH POLICE DEPARTMENT MAINE
FREEPORT POLICE DEPARTMENT MAINE
HANCOCK COUNTY RCC MAINE

KENNEBEC COUNTY SHERIFFS OFFICE MAINE
KNOX REGIONAL COMMUNICATIONS CENTE MAINE

MAINE STATE POLICE RCCHOULTON MAINE
OXFORD COUNTY RCC MAINE
PENOBSCOT RCC MAINE

SAGADAHOC COUNTY COMMUNICATIONS C MAINE
SOMERSET COUNTY COMMUNICATIONS  MAINE

WALDO COUNTY RCC MAINE
WATERVILLE POLICE DEPARTMENT MAINE
WESTBROOK POLICE DEPARTMENT MAINE
YORK COUNTY COMMUNICATIONS MAINE

CAROLINE COUNTY DEPT EMERGENCY MAIMARYLAND
QUEEN ANNE'S EMERGENCY SERVICES MARYLAND
SOMERSET COUNTY DEPARTMENT OF EME MARYLAND
TALBOT COUNTY EMERGENCY MANAGEME MARYLAND
ALCONA COUNTY SHERIFF'S DEPARTMENT MICHIGAN
ALPENA COUNTY CENTRAL DISPATCH MICHIGAN
ANTRIM COUNTY CENTRAL DISPATCH MICHIGAN
CRAWFORD EMERGENCY CENTRAL DISPATMICHIGAN
GRATIOT COUNTY CENTRAL DISPATCH MICHIGAN
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Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.

Testing

VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
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VERIZON
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VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON



LENAWEE COUNTY SHERIFF'S DEPARTMEN MICHIGAN
MASONOCEANA 9110CEANA MICHIGAN
MONTMORENCY COUNTY SHERIFF'S DEPAI MICHIGAN
OSCODA COUNTY SHERIFF'S DEPARTMENTMICHIGAN
OTSEGO COUNTY 911 MICHIGAN
PRESQUE ISLE SHERIFF'S DEPARTMENT  MICHIGAN
ROSCOMMON COUNTY CENTRAL DISPATCHMICHIGAN
VAN BUREN COUNTY CENTRAL DISPATCH MICHIGAN
ALLEGANY COUNTY SHERIFFS OFFICE NEW YORK
CATSKILL POLICE DEPARTMENT NEW YORK
CHEMUNG COUNTY OFFICE OF FIRE AND E NEW YORK
CHENANGO COUNTY SHERIFF NEW YORK
CLINTON COUNTY PRIMARY SAFETY ANSW NEW YORK
COLUMBIA COUNTY 911 NEW YORK
CORTLAND COUNTY SHERIFF'S DEPARTME NEW YORK
DELAWARE COUNTY SHERIFF'S OFFICE NEW YORK
ESSEX COUNTY SHERIFF'S DEPARTMENT NEW YORK

FORT DRUM POLICE DEPARTMENT NEW YORK
FRANKLIN COUNTY SHERIFFS DEPARTMEN NEW YORK
HERKIMER COUNTY 911 CENTER NEW YORK
HUDSON POLICE DEPARTMENT NEW YORK

JEFFERSON COUNTY 911 NEW YORK
LEWIS COUNTY SHERIFF'S DEPARTMENT NEW YORK
MADISON COUNTY SHERIFFS DEPARTMEN™ NEW YORK
ORANGETOWN NEW YORK
ORLEANS COUNTY SHERIFF'S OFFICE NEW YORK
OTSEGO COUNTY PUBLIC SAFETY COMMUINEW YORK
RAMAPO NEW YORK
SCHOHARIE COUNTY SHERIFF'S DEPARTMINEW YORK
SCHUYLER COUNTY SHERIFFS OFFICE NEW YORK
SENECA COUNTY SHERIFFS OFFICE NEW YORK
SPRING VALLEY POLICE DEPARTMENT NEW YORK

ST LAWRENCE COUNTY DISPATCH NEW YORK
STEUBEN COUNTY SHERIFFS OFFICE NEW YORK
TOMPKINS COUNTY 911 NEW YORK
VILLAGE OF SUFFERN NEW YORK
WARREN COUNTY SHERIFF NEW YORK
WASHINGTON COUNTY SHERIFFS DEPARTINEW YORK

WAYNE COUNTY 911 NEW YORK

Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in Progress
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Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.

VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
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VERIZON
VERIZON
VERIZON
VERIZON
VERIZON
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YATES COUNTY SHERIFF'S OFFICE
CHEROKEE COUNTY 9-1-1 DISPATCH NORTH CAR' Deployment in Progress
CHEROKEE TRIBAL DISPATCH NORTH CAR' Deployment in Progress
CLAY COUNTY SHERIFFS COMMUNICATION NORTH CAR' Deployment in Progress
GRAHAM COUNTY COMMUNICATIONS NORTH CAR' Deployment in Progress
JACKSON COUNTY EMERGENCY COMMUNI NORTH CAR:! Testing in Progress

MACON COUNTY COMMUNICATIONS NORTH CAR Testing in Progress

MCDOWELL COUNTY 911 COMMUNICATION NORTH CAR' Deployment in Progress
SWAIN COUNTY SHERIFFS OFFICE NORTH CAR' Testing in Progress

YANCEY COUNTY SHERIFFS OFFICE NORTH CAR' Deployment in Progress
CARBON COUNTY COMMUNICATIONS CENTPENNSYLVA Deployment in Progress
CLEARFIELD COUNTY COMMUNICATIONS PENNSYLVA Deployment in Progress
COLUMBIA COUNTY DEPARTMENT OF PUBL PENNSYLVA Deployment in Progress
LACKAWANNA COUNTY DEPARTMENT OF E PENNSYLVA Deployment in Progress
LOWER MERION POLICE DEPARTMENT PENNSYLVA Deployment in Progress
LUZERNE COUNTY 911 PENNSYLVA Deployment in Progress
LYCOMING COUNTY DEPARTMENT OF PUBIPENNSYLVA Deployment in Progress
MCKEAN COUNTY 911 PENNSYLVA Deployment in Progress
MONROE COUNTY CONTROL CENTER PENNSYLVA Deployment in Progress
PIKE COUNTY 911 CENTER PENNSYLVA Deployment in Progress
SCHUYLKILL COUNTY OFFICE OF PUBLIC S, PENNSYLVA Deployment in Progress
VENANGO COUNTY EMERGENCY MANAGENMNPENNSYLVA Deployment in Progress
WAYNE COUNTY COMMUNICATIONS CENTE PENNSYLVA Deployment in Progress
GEORGETOWN COUNTY COMMUNICATIONS SOUTH CARI Deployment in Progress
SUMTER COUNTY POLICE SOUTH CAR!( Deployment in Progress

NEW YORK Deployment in Progress

Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.

Testing
Testing

Provisioning additional connectivity.

Testing

Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.
Provisioning additional connectivity.

ALAMO POLICE DEPARTMENT TEXAS Deployment In Progress
AZLE POLICE DEPARTMENT TEXAS Deployment In Progress
BISTATE INFORMATION CENTER TEXAS Deployment in Progress
BONHAM POLICE DEPARTMENT TEXAS Deployment in Progress
BRAZOS COUNTY ECD OFFICE TEXAS Deployment In Progress
BROWNWOOD POLICE DEPARTMENT TEXAS Deployment in Progress
BURLESON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress
CASS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress
CEDAR PARK POLICE DEPARTMENT TEXAS Deployment In Progress
CHEROKEE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress
CLARKSVILLE POLICE DEPARTMENT TEXAS Deployment in Progress
COLEMAN POLICE DEPARTMENT TEXAS Deployment in Progress
COLLEGE STATION POLICE DEPARTMENT TEXAS Deployment In Progress
COMANCHE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress

State requirements published Oct.
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State requirements published Oct.
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Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
Contract required between State and VSP, VPC and ESGW.
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Contract required between State and VSP, VPC and ESGW.
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VERIZON
Working with ILEC and VERIZON
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COPPELL POLICE DEPARTMENT
DEL RIO POLICE DEPARTMENT
DELTA COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS

DENTON COUNTY SHERIFFS DEPARTMENT TEXAS

DICKINSON POLICE DEPARTMENT
EDINBURG POLICE DEPARTMENT

ENNIS POLICE DEPARTMENT

FARMERS BRANCH POLICE DEPARTMENT
FLOWER MOUND POLICE DEPARTMENT
FRANKLIN COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

GALVESTON COUNTY SHERIFFS DEPARTMI TEXAS

GALVESTON POLICE DEPARTMENT
GARLAND POLICE DEPARTMENT
GEORGETOWN POLICE DEPARTMENT
GLADEWATER POLICE DEPARTMENT
GRAPEVINE POLICE DEPARTMENT
GRAYSON COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

HENDERSON COUNTY SHERIFFS DEPARTM TEXAS

HENDERSON POLICE DEPARTMENT
HIDALGO COUNTY SHERIFFS OFFICE
HIDALGO POLICE DEPARTMENT
HIGHLAND VILLAGE POLICE DEPARTMENT
HITCHCOCK POLICE DEPARTMENT
HOPKINS COUNTY SHERIFFS OFFICE
HUNT COUNTY SHERIFFS DEPARTMENT
JACKSONVILLE POLICE DEPARTMENT

JIM HOGG SHERIFFS OFFICE
KEMAH POLICE DEPARTMENT

KILGORE POLICE DEPARTMENT
KIMBLE COUNTY SHERIFFS OFFICE
LA MARQUE POLICE DEPARTMENT
LAKE DALLAS POLICE DEPARTMENT
LANCASTER FIREPOLICE DEPARTMENT
LEAGUE CITY POLICE DEPARTMENT
LEANDER POLICE DEPARTMENT

LEE COUNTY SHERIFFS OFFICE
LEWISVILLE POLICE DEPARTMENT
LLANO COUNTY SHERIFFS OFFICE
MARBLE FALLS POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
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Contract required between State and VSP, VPC and ESGW.
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MCCULLOCH COUNTY LEC

MENARD COUNTY SHERIFFS OFFICE
MERCEDES POLICE DEPARTMENT
MIDLOTHIAN POLICE DEPARTMENT
MILLS COUNTY SHERIFFS OFFICE
MORRIS COUNTY SHERIFFS OFFICE
NASSAU BAY POLICE DEPARTMENT
NEW BOSTON POLICE DEPARTMENT
PHARR POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

PLANO PUBLIC SAFETY COMMUNICATIONS TEXAS

RAINS COUNTY SHERIFFS OFFICE

RED OAK POLICE DEPARTMENT

RIO GRANDE CITY POLICE DEPARTMENT
ROBERTSON COUNTY SHERIFF

ROUND ROCK POLICE DEPARTMENT
RUNNELS COUNTY SHERIFFS OFFICE
RUSK COUNTY SHERIFFS DEPARTMENT
SACHSE POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

SAN ANGELO EMERGENCY OPERATIONS CITEXAS

SAN SABA COUNTY SHERIFFS OFFICE
SANTA FE POLICE DEPARTMENT
SCHLEICHER COUNTY SHERIFFS OFFICE
SEABROOK POLICE DEPARTMENT
SHERMAN POLICE DEPARTMENT

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS

SOUTHWEST REGIONAL COMMUNICATION ' TEXAS

SPRINGTOWN POLICE DEPARTMENT
STAFFORD POLICE

STARR COUNTY SHERIFFS OFFICE
SULPHUR SPRINGS POLICE DEPARTMENT
SUTTON COUNTY SHERIFFS OFFICE
TAYLOR POLICE DEPARTMENT

TEXAS CITY POLICE DEPARTMENT

THE COLONY POLICE DEPARTMENT
UPSHUR COUNTY SHERIFFS OFFICE
VAN ZANDT SHERIFFS OFFICE
WEBSTER POLICE DEPARTMENT
WHITESBORO POLICE DEPARTMENT
WILLIAMSON COUNTY SHERIFFS OFFICE
WILSON COUNTY SHERIFFS OFFICE

TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
TEXAS
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Contract required between State and VSP, VPC and ESGW.
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WOOD COUNTY SHERIFFS OFFICE TEXAS

AMELIA COUNTY SHERIFFS OFFICE VIRGINIA
AUGUSTA COUNTY EMERGENCY OPERATICVIRGINIA
BLACKSBURG POLICE DEPARTMENT VIRGINIA
BOTETOURT COUNTY EMERGENCY COMML VIRGINIA
CAROLINE COUNTY 9-1-1 VIRGINIA
CHRISTIANSBURG POLICE DEPARTMENT  VIRGINIA
CLARKE COUNTY 9-1-1 VIRGINIA
DANVILLE EMERGENCY SERVICES VIRGINIA
DINWIDDIE COUNTY SHERIFF VIRGINIA
EASTERN SHORE VA 9-1-1 COMMUNICATIOI VIRGINIA
EMPORIA POLICE DEPARTMENT VIRGINIA
GILES COUNTY SHERIFF VIRGINIA
GLOUCESTER COUNTY SHERIFF VIRGINIA

GOOCHLAND COUNTY SHERIFFS OFFICE  VIRGINIA
HARRISONBURG ROCKINGHAM EMERGENC VIRGINIA

KING GEORGE COUNTY SHERIFF VIRGINIA
KING WILLIAM COUNTY SHERIFF VIRGINIA
LANCASTER COUNTY SHERIFFS OFFICE  VIRGINIA
LOUISA COUNTY SHERIFF VIRGINIA
MADISON COUNTY E911 VIRGINIA
MATHEWS COUNTY SHERIFF VIRGINIA

MIDDLESEX COUNTY SHERIFFS OFFICE VIRGINIA
MONTGOMERY COUNTY SHERIFFS OFFICE VIRGINIA
NELSON COUNTY EMERGENCY COMMUNIC VIRGINIA
NEW KENT COUNTY SHERIFFS OFFICE VIRGINIA
ORANGE COUNTY EMERGENCY COMMUNICVIRGINIA
PETERSBURG POLICE COMMUNICATIONS VIRGINIA
PITTSYLVANIA COUNTY EMERGENCY OPEF VIRGINIA
POWHATAN COUNTY EMERGENCY SERVICIVIRGINIA
PULASKI COUNTY SHERIFF VIRGINIA
RADFORD CITY POLICE DEPARTMENT VIRGINIA
RICHMOND COUNTY SHERIFFS OFFICE VIRGINIA
RICHMOND DEPARTMENT OF EMERGENCY VIRGINIA
RUSSELL COUNTY SHERIFFS OFFICE VIRGINIA
TAZEWELL COUNTY 9-1-1 VIRGINIA
WESTMORELAND COUNTY SHERIFFS OFFICVIRGINIA
WILLIAMSBURG PUBLIC SAFETY COMMUNI(VIRGINIA
WINCHESTER FIRE-RESCUE COMMUNICATI VIRGINIA

Deployment in Progress
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State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON

Deployment in progress.
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Deployment in progress.
Deployment in progress.
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Deployment in progress.

Provisioning additional connectivity
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WISE COUNTY VIRGINIA Deployment in Progress
COLUMBIA COUNTY SHERIFFS OFFICE WISCONSIN Deployment in Progress
MARATHON COUNTY SHERIFFS DEPARTME WISCONSIN Deployment in Progress
SAUK COUNTY WISCONSIN Deployment in Progress
WOOD COUNTY SHERIFFS DEPARTMENT  WISCONSIN Deployment in Progress
ARROYO GRANDE POLICE DEPARTMENT  CALIFORNIA Deployment in Progress
ATASCADERO POLICE DEPARTMENT CALIFORNIA Deployment in Progress
CALIFORNIALEXICO POLICE DEPARTMENT CALIFORNIA Deployment in Progress
DEL NORTE COUNTY SHERIFFS DEPARTME CALIFORNIA Deployment in Progress
EL CENTRO POLICE DEPARTMENT CALIFORNIA Deployment in Progress
GROVER BEACH POLICE DEPARTMENT CALIFORNIA Deployment in Progress
LASSEN COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress
MARYSVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress
MODOC COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress
MONO COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress

MORRO BAY POLICE DEPARTMENT CALIFORNIA Deployment in Progress
PASO ROBLES POLICE DEPARTMENT CALIFORNIA Deployment in Progress
PISMO BEACH POLICE DEPARTMENT CALIFORNIA Deployment in Progress
PLUMAS COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress
POINT MUGU UNITED STATES NAVY CALIFORNIA Deployment in Progress

RIVERSIDE SHERIFF AT PALM DESERT CALIFORNIA Deployment in Progress
SAN LUIS OBISPO COUNTY SHERIFF'S DEP/ CALIFORNIA Deployment in Progress
TRINITY COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress

USMC LOGISTICS BASE - BARSTOW CALIFORNIA Deployment in Progress
USMC TWENTYNINE PALMS CALIFORNIA Deployment in Progress
YUBA CITY POLICE DEPARTMENT CALIFORNIA Deployment in Progress
YUBA COUNTY SHERIFF'S DEPARTMENT  CALIFORNIA Deployment in Progress
JEFFERSON COUNTY SHERIFF FLORIDA Deployment in Progress
MONTGOMERY COUNTY 911 ILLINOIS Deployment in Progress
MADISON COUNTY E911 KENTUCKY Deployment in Progress
YPSILANTI POLICE DEPARTMENT MICHIGAN Deployment In Progress
BECKER COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress

BELTRAMI COUNTY LAW ENFORCEMENT CIMINNESOTA Deployment in Progress
BIG STONE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress

CASS COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
FARIBAULT COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
GRANT COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress

HOUSTON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
HUBBARD COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
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HUTCHINSON POLICE SERVICES

ITASCA COUNTY SHERIFF'S OFFICE
KANABEC COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
KITTSON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
KOOCHICHING COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
LAC QUI PARLE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
LAKE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
LAKE OF THE WOODS COUNTY SHERIFF'S MINNESOTA Deployment in Progress
LE SUEUR COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
LYON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
MAHNOMEN COUNTY SHERIFF'S OFFICE  MINNESOTA Deployment in Progress
MARSHALL COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
MORRISON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
MURRAY COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
NICOLLET COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
NOBLES COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
NORMAN COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
OTTER TAIL COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
PENNINGTON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
PINE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
PIPESTONE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
POLK COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
RED LAKE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
REDWOOD COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
ROCK COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
ROSEAU COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
STEVENS COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
TRAVERSE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
WADENA COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress
WILKIN COUNTY LAW ENFORCEMENT CENTMINNESOTA Deployment in Progress

MINNESOTA Deployment in Progress
MINNESOTA Deployment in Progress

CRYSTAL CITY POLICE DEPARTMENT MISSOURI  Deployment In Progress
DE SOTO POLICE DEPARTMENT MISSOURI  Deployment In Progress
FESTUS POLICE DEPARTMENT MISSOURI  Deployment In Progress
JACKSON COUNTY SHERIFF MISSOURI  Deployment in Progress
SPARKS POLICE DEPARTMENT NEVADA Deployment in Progress

MITCHELL COUNTY CENTRAL COMMUNICA” NORTH CAR' Deployment in Progress
TIOGA COUNTY DEPARTMENT OF EMERGEIPENNSYLVA Deployment in Progress
BROWNFIELD POLICE DEPARTMENT TEXAS Deployment in Progress
COCHRAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress

Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in Progress
Deployment in Progress
Deployment in Progress
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in progress.
Deployment in Progress
Deployment in Progress

Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity

Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity
Provisioning additional connectivity



DICKENS COUNTY SHERIFFS OFFICE TEXAS
GARZA COUNTY SHERIFFS OFFICE TEXAS
HOWARD COUNTY 911 COMMUNICATIONS [ TEXAS
LEVELLAND LAW ENFORCEMENT CENTER TEXAS

LITTLEFIELD POLICE DEPARTMENT TEXAS
MULESHOE POLICE DEPARTMENT TEXAS
SAN MARCOS POLICE DEPARTMENT TEXAS
LEE COUNTY SHERIFF VIRGINIA

Deployment in Progress
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WAUPACA COUNTY SHERIFF WISCONSIN Deployment in Progress
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